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(1)

IS DOD MEETING JOINT STRIKE FIGHTER
[JSF] INTERNATIONAL COOPERATIVE PRO-
GRAM GOALS?

MONDAY, JULY 21, 2003

HOUSE OF REPRESENTATIVES,
SUBCOMMITTEE ON NATIONAL SECURITY, EMERGING

THREATS AND INTERNATIONAL RELATIONS,
COMMITTEE ON GOVERNMENT REFORM,

Washington, DC.
The subcommittee met, pursuant to notice, at 11 a.m., in room

2154, Rayburn House Office Building, Hon. Michael R. Turner (vice
chairman of the subcommittee) presiding.

Present: Representatives Shays, Turner, Schrock, and Kucinich.
Staff present: Lawrence Halloran, staff director and counsel; J.

Vincent Chase, chief investigator; Thomas Costa, professional staff
member; Robert A. Briggs, clerk; Joe McGowen, detailee; Chris
Skaluba, fellow; David Rapallo, minority counsel; and Jean Gosa,
minority assistant clerk.

Mr. TURNER. Good morning. A quorum being present, the Sub-
committee on National Security, Emerging Threats and Inter-
national Relations hearing entitled, ‘‘Is DOD Meeting Joint Strike
Fighter [JSF], International Cooperative Program Goals,’’ is called
to order.

The Joint Strike Fighter [JSF], could be a model for 21st century
system acquisition, promising three-planes-in-one jointness, low
risk development strategies, and unprecedented international par-
ticipation. Or it could fall prey to the same cost growth, schedule
delays, and inter-service disputes that plagued so many cold war
procurements.

In previous hearings on the JSF programs, we examined efforts
to implement a knowledge-based development cycle, allowing tech-
nology maturity and design stability, not external funding dead-
lines, to drive the program forward. Today, we ask whether inter-
national participation and technology sharing are being managed
so as to maximize benefits and minimize risk to the Department
of Defense’s largest cooperation program.

At our request, the General Accounting Office [GAO], examined
the complex set of relationships between the JSF program and its
eight international partners. They assessed how DOD measures ex-
pected cost-sharing benefits, manages foreign partner expectations,
and mitigates the risks of significant technology transfers. Their re-
port, which has been released, finds the JSF program in need of
stronger management and oversight, because international partici-
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pants currently have no requirement or incentive to share in cost
growth. GAO also found that the Department of Defense has insuf-
ficient knowledge about contractor activities to anticipate and miti-
gate risks associated with technology transfers. And the countries
that are currently our eight international are the United Kingdom,
which is a full collaborative level 1 partner, Italy and the Nether-
lands are level 2 partners, Turkey, Norway, Australia, Canada, and
Denmark are level 3 partners.

In meeting our national and global security obligations, collabo-
rative programs with allies offer the potential for common doctrine,
shared training, and far greater operational integration in combat.
That level of collaboration also demands greater access to sensitive
defense technologies than we are accustomed. It also may demand
technology transfers at a pace and volume our current laws, regula-
tions, and management systems cannot handle safely.

Others in the Department of Defense and defense ministries in
other nations are watching the JSF for signs that collaboration is
worth emulating in other programs.

For the Joint Strike Fighter to fly as the new standard for effi-
cient, affordable, truly joint acquisition, management of inter-
national participation and technology transfers must be improved.
As vice chairman of this subcommittee as well as a member of the
Armed Services Committee, I am very interested in the continued
monitoring of this program.

Today, witnesses from GAO and the Department of Defense will
discuss these important issues and efforts to strengthen manage-
ment of the Joint Strike Fighter program. We welcome them, and
we look forward to their testimony.

And we have with us today Mr. Kucinich, who is the ranking
member on this subcommittee, and Mr. Schrock, who is also in at-
tendance and a member of the subcommittee. The individuals testi-
fying for us today are Katherine Schinasi, Director, Acquisition and
Sourcing Management, U.S. General Accounting Office. She is ac-
companied by Brian Mullins, who is the Senior Defense Analyst,
Acquisition and Source Management, U.S. General Accounting Of-
fice. Mr. Al Volkman, Director, Acquisition, Technology, and Logis-
tics, International Cooperation, Department of Defense. Ms. Su-
zanne Patrick, Deputy Under Secretary, Acquisition, Technology
and Logistics, Industrial Policy, Department of Defense. And Major
General John L. Hudson, Program Manager, Joint Strike Fighter
[JSF], Program, Department of Defense.

Mr. Kucinich, would you have an opening statement?
[The prepared statement of Hon. Christopher Shays follows:]
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Mr. KUCINICH. Thank you very much, Mr. Chairman. I want to
thank you for calling this hearing on the Joint Strike Fighter pro-
gram, and welcome the witnesses to this hearing.

I would like to raise two issues regarding this topic that I hope
our witnesses can address. First is the issue of cost sharing.

As we learned in earlier hearings on this program and the F–22,
the increasing cost of aircraft development and production pro-
grams is one of the most reliable events in Washington. As we have
seen over and over again, DOD is not capable of accurately predict-
ing cost increases, and its efforts to effectively control them are,
frankly, lacking intent and competence. I believe any serious per-
son examining DOD’s track record would agree.

For example, as we learned at our last hearing, F–22 production
costs have increased by nearly $20 billion since 1996, and the num-
ber of planes the Pentagon can afford within the congressional cost
cap for this program has plummeted to less than a third of their
original goal.

Today, the subcommittee will focus on the Joint Strike Fighter
program. I look forward to the testimony of the U.S. General Ac-
counting Office, which will release a new report on the implications
of the international cost sharing agreement of the JSF program.

As the GAO report demonstrates, international involvement in
the program has benefits and risks. On the one hand, foreign gov-
ernments will share at least some of the cost of the program. How-
ever, the GAO report concludes that this cost sharing arrangement
is by no means ideal. While the inclusion of international partners
is intended to defray some costs, the GAO report finds that partner
countries are not required to share any future program cost in-
creases.

As we know from our past experience, staggering cost increases
are a guarantee in aircraft development programs. For the JSF cost
sharing arrangement to allow foreign partners to be exempt from
future cost increases seems to ignore reality and submit the Amer-
ican taxpayer to an unfair burden.

Indeed, GAO concluded that if costs increase, which is a virtual
certainty, ‘‘the burden may fall almost entirely on the United
States.’’ I hope our witnesses can address this concern.

My second concern is that the Pentagon’s current plan for devel-
oping and producing aircraft will do nothing to address the fun-
damental problem with our military’s rapidly aging fleet. As the
average age of our fleet continues to grow, maintenance costs will
continue to soar, and the effectiveness of the U.S. military will de-
cline.

Buying only a few hundred expensive planes from the F–22 and
JSF programs will not decrease the average age of our planes. To
the contrary, under the Pentagon’s current plan, the average age
of U.S. aircraft will continue to grow.

Mr. Chairman, these may seem like obvious problems, but I have
yet to hear an obvious explanation for how the Pentagon intends
to address them. And, until I do, I cannot support the administra-
tion’s current plan for aircraft development and/or acquisition.

I thank you, Mr. Chairman. And, once again, thank you for mak-
ing this hearing possible.

[The prepared statement of Hon. Dennis J. Kucinich follows:]
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Mr. TURNER. I ask for unanimous consent that all members of
the subcommittee be permitted to place any opening statement in
the record, and that the record remain open for 3 days for that pur-
pose. Without objection, so ordered. I ask further unanimous con-
sent that all witnesses be permitted to include their written state-
ments in the record. And without objection, so ordered.

Turning then to the administration of the oath. If the witnesses
would stand.

[Witnesses sworn.]
Mr. TURNER. Note for the record that the witnesses responded in

the affirmative. Thank you.
During the testimony, the lights that appear before you will

mark off 5-minute increments. Each of you will have 10 minutes
for your presentation before the committee. We will begin with
Katherine Schinasi. Thank you.

STATEMENT OF KATHERINE V. SCHINASI, DIRECTOR, ACQUI-
SITION AND SOURCING MANAGEMENT, U.S. GENERAL AC-
COUNTING OFFICE, ACCOMPANIED BY BRIAN MULLINS, SEN-
IOR DEFENSE ANALYST, ACQUISITION AND SOURCING MAN-
AGEMENT, U.S. GENERAL ACCOUNTING OFFICE

Ms. SCHINASI. Thank you, Mr. Chairman, and members of the
subcommittee. I am pleased to be here today to discuss the Joint
Strike Fighter program’s international acquisition strategy. With
your permission, I would like to summarize my statement, and
then, as you indicated, have the entire text put in the record.

DOD views the Joint Strike Fighter program as both a model for
acquisition reform and as an example for the future of inter-
national cooperation. We have previously reported to the sub-
committee on how the Joint Strike Fighter program is being man-
aged relative to best practices for product development. Today, I
would like to focus my remarks on the international structure of
the Joint Strike Fighter program, the benefits and challenges coop-
erative development brings to the overall acquisition approach, and
the opportunity DOD has to achieve critical program goals.

As we found in our earlier assessments of how well the Joint
Strike Fighter program is meeting its cost schedule and perform-
ance goals, we have again determined that one of the keys to low-
ering risks of managing the international participants in this pro-
gram is having sufficient knowledge on which to base decisions.
The Joint Strike Fighter program is structured on a multi-tiered
set of relationships involving both government and industry from
the United States and eight partner countries. We prepared a chart
that illustrates the significant relationships between the partici-
pants.

At the top level, there is a framework MOU and supplemental
memorandums of agreement between the Department of Defense
and each of the partner countries’ departments of defense that
identify the roles, responsibilities, and expected benefits for all par-
ticipants. And I would be happy to answer questions about this
chart as we go through the Q and A session.

The current agreement covers only the system development and
demonstration phase, which was begun with the contract award to
Lockheed Martin, the prime contractor, in October 2001, and is
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scheduled to run about 10 years at an estimated cost of $33 billion.
Additional agreements will need to be negotiated for the production
phase of the Joint Strike Fighter program.

The United States and its foreign partners expect to realize a va-
riety of benefits from cooperation on the Joint Strike Fighter pro-
gram. The United States expects to benefit from partner contribu-
tions and potential future aircraft sales through access to indus-
trial capabilities in partner countries and through improved inter-
operability with allies once the aircraft is fielded. Partner govern-
ments expect to obtain an aircraft that they could not afford to de-
velop on their own and to benefit from increased access to Joint
Strike Fighter program data and technology transferred from U.S.
aerospace companies to their national industries.

Because of the significant expectations partners have regarding
government and industry return, the Joint Strike Fighter Program
Office and Lockheed Martin face significant challenges in balancing
these expectations against other program goals. Achieving program
goals for cost, schedule, and performance requires that sub-
contracts be awarded to companies who can deliver quality prod-
ucts on time and at cost. In addition, the Program Office and DOD
must balance the need to transfer sufficient technology to foreign
companies to perform successfully in a timely fashion while adher-
ing to the broader U.S. disclosure and export control safeguards.

Although the Program Office and Lockheed Martin have antici-
pated some of these challenges and are developing plans to address
them, some decisions have already been taken that depart from
early goals. Let me briefly address these.

First, industrial participation. As the prime contractor, Lockheed
Martin makes the key subcontracting decisions and therefore bears
the primary responsibility for managing partner expectations. The
approach Lockheed Martin has put in place is referred to as best
value. Best value is meant to differentiate this program from ear-
lier cooperative ventures in which a share of work was guaranteed
for a certain level of investment. Best value is meant to focus more
heavily on the use of competition.

Lockheed Martin performed assessments for many of the part-
ners to determine the ability of their industries to compete for JSF
contracts, and then signed agreements with some partner govern-
ments and suppliers to document the opportunities they would
have to bid for JSF contracts as well as the potential value of those
contracts.

Lockheed Martin has modified that concept a bit, and has now
adopted what they call a strategic best value sourcing plan, which
appears to modify the original best value approach by allowing
work packages to be directly awarded to industry and partner
countries where contract awards to date have not met partner ex-
pectations. While there are predetermined cost goals under these
strategic awards, there are concerns that this represents a depar-
ture from the competitive approach.

The second set of expectations in this Joint Strike Fighter pro-
gram relates to technology. The United States has committed to de-
sign, develop, and qualify aircraft for the partners that are as com-
mon to the U.S. Joint Strike Fighter configuration as possible,
within national disclosure policy boundaries. DOD, the Joint Strike

VerDate 11-MAY-2000 10:06 Mar 15, 2004 Jkt 000000 PO 00000 Frm 00015 Fmt 6633 Sfmt 6633 D:\DOCS\91422.TXT HGOVREF1 PsN: HGOVREF1



12

Fighter Program Office, and Lockheed Martin have taken a num-
ber of steps to anticipate and solve problems associated with tech-
nology transfers, including requests for exceptions from the na-
tional disclosure policy. However, partners continue to express con-
cern about the pace of information sharing and decisionmaking,
particularly relating to the Joint Strike Fighter support concept.

In addition to timely and favorable disclosure decisions, the Joint
Strike Fighter contractors must receive authorization to transfer
data and technology through the export licensing process. Export
authorizations for critical suppliers need to have timely planning,
preparation, and disposition to help avoid schedule delays and cost
increases. Without proper planning, there could be pressure to ex-
pedite reviews and approvals to support program schedules. Plan-
ning could also help identify alternative sources for critical con-
tracts to prevent problems in the event that technology transfer ap-
provals are disallowed. Lockheed Martin has already added re-
sources to address the volume of authorizations, but it has not yet
completed a required long-term industrial participation plan that
could help identify mitigation strategies.

Finally, let me touch briefly on the impact of technical issues in
the program. At its recent preliminary design review, the Joint
Strike Fighter program uncovered problems with regard to aircraft
weight, design maturity, and weapons integration. These problems
with their resulting cost increases are common in DOD programs.
However, partners have less control over program decisions that
both cause and result from a lack of knowledge, while the impact
may be more substantial as they cannot as easily adjust to these
changes.

In summary, the Joint Strike Fighter program is not immune to
problems that have historically plagued DOD systems acquisitions.
International participation in the program, while providing bene-
fits, makes managing these challenges more difficult and places ad-
ditional risk on DOD and the prime contractor. Because Lockheed
Martin bears the responsibility for managing partner industrial ex-
pectations, it will be forced to balance its ability to meet partner
expectations, which could be key to securing future sales and prof-
itability, against program milestones and the company’s ability to
collect award fees.

In turn, DOD must be prepared to balance risks resulting from
contractor decisions against the national obligations set forth in
agreements with partner governments and the need to protect
some of the most sensitive U.S. military technology. While some
steps have been taken to position the JSF program for success,
given its size and importance, additional attention from DOD and
the Program Office would help decrease the risks associated with
implementing the international program.

In the report we are releasing today to this subcommittee, we
recommend that DOD ensure that the JSF Program Office and its
prime contractors have sufficient information on international sup-
plier planning to fully anticipate and mitigate the risks associated
with technology transfer, and that information concerning the se-
lection and management of suppliers is available, closely mon-
itored, and used to improve program outcomes. Toward this end,
DOD and the Joint Strike Fighter Program Office need to maintain
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a significant knowledge base to enable adequate oversight and con-
trol.

Mr. Chairman, this concludes my summary, and I would be
happy to take your questions.

[NOTE.—The GAO report entitled, ‘‘Joint Strike Fighter Acquisi-
tion, Cooperative Porgram Needs Greater Oversight to Ensure
Goals Are Met,’’ may be found in subcommittee files.]

[The prepared statement of Ms. Schinasi follows:]
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Mr. TURNER. Thank you very much.
Mr. Volkman.

STATEMENT OF AL VOLKMAN, DIRECTOR, ACQUISITION,
TECHNOLOGY AND LOGISTICS (INTERNATIONAL COOPERA-
TION), DEPARTMENT OF DEFENSE

Mr. VOLKMAN. Mr. Chairman, members of the panel, thank you
for this opportunity to share my views regarding the Joint Strike
Fighter program. The Joint Strike Fighter program is a new bench-
mark for cooperative research, development, and production be-
tween the Department of Defense and our allies. DOD concurs with
the GAO report, agrees with the report’s recommendations, and
will work closely with the Joint Strike Fighter Program Office, our
partner nations, and JSF contractors to achieve effective program
oversight.

The core objectives of armament cooperation for programs like
JSF are to increase military effectiveness through standardization
and interoperability, and to reduce weapon acquisition costs by
avoiding duplication of development efforts with our allies. The
United States will benefit from sharing JSF program costs, improv-
ing interoperability with key allies, gaining access to selected for-
eign industrial capabilities, and increasing international sales po-
tential. Our Joint Strike Fighter partners will benefit from coopera-
tively developing and acquiring an affordable next generation
strike fighter weapons capability, participating in the day-to-day
management of the program, and building long-term industrial re-
lationships with U.S. aerospace companies.

The JSF international program structure is based on a complex
set of relationships involving both government and industry from
the United States and our eight partner nations. Foreign and do-
mestic suppliers compete for JSF work under a best value approach
implemented through the three prime contractors, Lockheed Mar-
tin, Pratt and Whitney, and General Electric. The benefits obtained
through the JSF international program are substantial. However,
DOD recognizes that successfully implementing JSF cooperation
will be challenging.

Three challenges are mentioned in the GAO report: Possible fu-
ture program cost increases. The JSF Program Director has and
will continue to use various program management tools, frequent
partner meetings and discussions, and contract incentives to keep
the system development and demonstration effort under the cost
ceiling of $33.23 billion. DOD’s experience indicates that inter-
national cooperative system development programs such as JSF
have usually been successful in equitably sharing proposed cost
ceiling increases if DOD is able to make a good case to Congress
and the partners that the additional funds provided will result in
the fielding of a needed defense capability.

Technology transfer. DOD is using available NATO exemptions
in expediting and precoordinating reviews of individual export li-
censes to ensure timely, comprehensive JSF export authorizations
take place. Additionally, in October 2002, the Department of State
approved Lockheed Martin’s global project authorization request to
accelerate export approvals for nonsensitive, unclassified, technical
data associated with JSF subcontracting activities. None of our ex-
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port control mechanisms have been compromised, but rather have
been streamlined and transformed into a more workable process
that all JSF stakeholders have agreed to follow.

Participant return on investment expectations. If partner indus-
trial expectations conflict with program costs, schedule, and per-
formance goals, the JSF Program Director and the Under Secretary
of Defense for Acquisition, Technology, and Logistics in concert
with prime contractors will employ their best efforts to identify, as-
sess, and resolve partner industrial participation issues.

DOD’s leadership is fully committed to ensuring the success of
the Joint Strike Fighter. The Joint Strike Fighter is DOD’s largest
international cooperative program by any measure, and has the full
support of the Secretary of Defense and my boss, Mike Wynne, our
Acting Under Secretary of Defense for Acquisition, Technology, and
Logistics. Mr. Wynne, Ms. Patrick, and I will continue to work
closely with Major General Hudson and his program team as well
as other key U.S. Government stakeholders to ensure that the
GAO’s recommendations are implemented and that the program
meets or exceeds DOD and partner objectives.

Thank you, Mr. Chairman.
[The prepared statement of Mr. Volkman follows:]
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Mr. TURNER. Thank you, Mr. Volkman.
I want to acknowledge that our chairman, Chris Shays, has

joined us. We will now move on to Ms. Patrick.

STATEMENT OF SUZANNE PATRICK, DEPUTY UNDER SEC-
RETARY, ACQUISITION, TECHNOLOGY AND LOGISTICS (IN-
DUSTRIAL POLICY), DEPARTMENT OF DEFENSE

Ms. PATRICK. Good afternoon, Mr. Chairman, and members of
the committee. I appreciate the opportunity to share with you my
assessment of international industrial participation in the JSF pro-
gram as well as my thoughts on the importance of this program for
the global defense industrial base and coalition warfare.

As you highlighted in your letter asking us to testify, Mr. Chair-
man, the Joint Strike Fighter program was conceived as an inter-
national cooperative development and acquisition program in order
to attract financial investment to share the cost burden, to enhance
interoperability with allies, to leverage technological innovation
from partner countries, and to promote the eventual foreign sales
of the aircraft.

With affordability as the linchpin of the program, it was critical
at the outset to take extraordinary and unprecedented measures to
control costs. This program’s international contracting strategy is
a fundamental departure from offsets. Its best value sourcing strat-
egy where foreign companies have to compete their way on to the
program on an equal basis with U.S. companies has in fact elicited
complaints by foreign governments and defense firms. That said,
we believe that this program is providing appropriate access and
great potential to partner countries.

The JSF international acquisition strategy is unprecedented in
the program investment it was able to attract from partner coun-
tries, and companies in the case of Denmark, and in the oppor-
tunity it presents for partner companies to participate in the global
industrial base supporting a state-of-the-art, cost effective, and
well-funded program. This program provides the opportunity for
participating companies to produce components of JSF not only for
their own or consortia operational requirements, the F–16 model,
but also near-term, for the much larger United States and United
Kingdom JSF inventories with the promise of content on all world-
wide JSF inventories produced well into the first half of this cen-
tury.

Our assessment of the impact of the JSF program on the partner
countries and companies has made clear some of the challenges as-
sociated with its revolutionary international acquisition strategy.
Partner countries that had early active and far-reaching govern-
ment involvement in structuring an in-country industrial strategy
for the JSF program have had the most success in gaining program
content to date, Canada and the United Kingdom. The extent to
which partner countries were committed to purchasing JSF for
their own forces also made for better results. Countries committed
to purchasing the aircraft for themselves have greater incentive in
helping to market the aircraft elsewhere for reasons of investment
recoupment, return levies from nonpartner sales, and larger incre-
mental revenues for their participating companies. In addition, in
the cases where a mix of JSF and Eurofighter aircraft are envi-
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sioned, countries with clear plans such as Italy were better able to
referee industrial interests attached to the two platforms.

Finally, in these countries, the government, the military services,
and the industry were able to most effectively lobby their par-
liamentary bodies on behalf of the program.

That said, the program is still bedeviled by the strategies of in-
dustrial interests that would be better served by the purchases of
the Eurofighter which has made for something less than a level
playing field for the JSF program. In discussions with partner
countries and their companies, they complain that the single most
important factor to develop the playing field has been the lateness
and ineffectiveness of the global project authorization. This had the
greatest impact on those suppliers that did not have well-estab-
lished relationships pre-existing with U.S. primes and first tier
suppliers. Even Canada’s statutory advantage of exemption from
U.S. ITAR regulations did not eliminate their need for TAAs. Ex-
port control issues have indeed plagued virtually all of the JSF
international partners, but in no case have these issues caused pro-
gram schedule delays or cost increases.

However, I hasten to point out that some of the strategies used
by partner countries and companies in their approaches to JSF in-
dicate that their strategies are no less revolutionary. The Nether-
lands identified the JSF program as one of two pillars on which it
expects to build a world class aerospace industry. Danish industry
was so impressed with the opportunities the program affords, that
it invested in the Systems Development and Demonstration Phase
along with the Danish government. Canada provides prized quality
and business certifications to JSF contractors, and Canadian com-
pany bids on program opportunities will surpass 100 in its first
year or so as an SDD partner. Major Italian companies are sending
about 100 of their engineers to be part of six Lockheed integrated
product teams in Dallas-Fort Worth and El Segundo. The Danish
firm Systematic has stationed several of its engineers at Lockheed
to demonstrate their expertise.

JSF Canada surveyed the U.S. JSF industrial base, visiting the
primes as well as second and third tier suppliers. The U.K. Depart-
ment of Trade and Industry surveyed its own potential supplier
base early in the program, as did Australia’s JSF Industry Advi-
sory Council. In addition, Australia established integrated capabil-
ity teams to parallel Lockheed’s IPTs for maximum program con-
ductivity.

To oversee industrial participation in the program, the United
Kingdom, Canada, and the Netherlands established JSF organiza-
tions in their countries. Many partner countries have also spon-
sored or cosponsored JSF industry base for their suppliers.

The massive return potential to partner countries and coalition
warfighters from the program is already apparent. Surely, a time
traveler to 2030 would report back to present government and cor-
porate decisionmakers their successors’ disbelief that the inter-
national opportunities for the JSF program were not clearly seen
early in the program’s history. We also believe that some of the
JSF programs’ most important disciples will be other U.S. program
managers who refine their international acquisition strategies
based on the JSF program’s early lessons learned.
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Evidence already abounds that the program is reshaping the
global defense industrial base. U.K. industry is undoubtedly al-
ready reaping benefits from the substantive role they had in some
of the most challenging aspects of the JSF development. Countries
that chose to fund and focus discretionary R&D investments on the
program and have done well speak volumes about the importance
of R&D investment for innovation and competitiveness.
Transnational links are already being forged among the partner
countries and their companies which will yield untold international
defense industrial alliances, market access, and technology spin-
offs.

Finally, the program will dramatically increase the scale of many
small and mid-sized companies in the global defense industrial
base.

Above all, however, it is imperative to remember the promise and
importance of the JSF program to the American, British, and other
partner country warfighters. If we stay the course with minor rud-
der adjustments, JSF will provide great benefits to the U.S. and
global defense industrial base and warfighters alike. Not to do so
would undermine U.S. credibility in the global marketplace and
among our most important friends and allies.

Thank you, Mr. Chairman.
[The prepared statement of Ms. Patrick follows:]
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Mr. TURNER. Thank you, Ms. Patrick.
Major General John L. Hudson. General.

STATEMENT OF MAJOR GENERAL JOHN L. ‘‘JACK’’ HUDSON,
PROGRAM MANAGER, JOINT STRIKE FIGHTER [JSF] PRO-
GRAM, DEPARTMENT OF DEFENSE

General HUDSON. Mr. Chairman and other distinguished mem-
bers of the panel, I would like to thank you for inviting me here
today to share with you my views on the international aspects of
the Joint Strike Fighter program. I will give you a brief summary
of my statement, which will be entered into the record.

Joint Strike Fighter will field, affordably, a weapons system for
the United States and our allied warfighters that will be highly
interoperable and enhance our future ability to conduct coalition
warfare in a highly effective manner. The Joint Strike Fighter pro-
gram has been international since the concept demonstration phase
of the program. As we entered the current system development and
demonstration phase of the program in October 2001 by awarding
of contracts to Lockheed and Pratt and Whitney and the ongoing
General Electric program, we have continued that relationship
with our close allies. International cooperation has brought foreign
investment to the program which has saved U.S. taxpayers ap-
proximately $4.5 billion.

The international strategy we employed for the Joint Strike
Fighter program was vetted by the executive branch of our govern-
ment and coordinated with the Congress. We had as a result a co-
ordinated effort for the System, Development and Demonstration
phase which we are currently in. We have eight cooperative part-
ners on board, which includes the United Kingdom, Italy, the Neth-
erlands, Turkey, Australia, Canada, Denmark, and Norway. These
countries have invested their scarce R&D resources into our pro-
gram. We broke the old traditional paradigm, and instead of offsets
we are using a best value approach so the weapons system will
truly be affordable to develop, procure, own, and operate.

Integrating our partners is indeed challenging. It started out to
be and will continue to be a win-win proposition for both sides. Al-
though complex, I can assure you that we have found a proper bal-
ance between the benefits that our partners derive from the pro-
gram and the benefits that we incur as a result of the relationship.

We are in full compliance with national disclosure policy, and
have arrangements in place that protects sensitive U.S. technology
while at the same time allowing prudent levels of technology trans-
fer to occur. A global project authorization is in place. This allows
a streamlined approval process for unclassified and nonsensitive
technology transfer. Department of Defense and Department of
State still fully focus on requests for transfer of sensitive, unclassi-
fied and classified information through the TAA process. Tech-
nology transfer is a two-way street, and we the United States have
been the beneficiaries of these transfers by affording our companies
the opportunity to seek innovative and affordable technologies any-
where in the world. We are working within the global marketplace,
and it has paid dividends for us.

An example of this reversion technology transfer is the tech-
nology that our U.K. partner industries have brought to the table
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in the form of short takeoff and vertical landing expertise and
know-how. Unlike most past cooperative development programs,
the Joint Strike Fighter Program Director makes all final decisions
on the program. The Program Director consults with partner coun-
tries and ensures they have good situational awareness of the pro-
gram environment and appropriate decision processes. The inter-
national agreements provide a good balance of responsibilities and
obligations.

A key enabler of affordability is the high commonality designed
into the Joint Strike Fighter weapons system between the conven-
tional short takeoff and landing, short takeoff and vertical landing,
and carrier variance. Another key enabler of the affordability is the
active, ongoing process to use cost as an independent variable
[CAIV], as a means to control cost. A third is our well-founded re-
quirements document in a joint configuration steering board within
DOD which manages and controls Joint Strike Fighter require-
ments.

In summary, I would like to say that we are currently meeting
our international commitments utilizing a well-structured inter-
national strategy that has found a proper balance between national
disclosure policy, affordability, interoperability, and transformation
for future coalition warfare. We have a good understanding of the
risks associated with technology transfer, and we have risk mitiga-
tion plans in place. We have implemented security agreements
with our partners on a government-to-government basis, and we
are in full compliance with national disclosure policy. We have a
full-time export compliance officer as well. It is a complex arrange-
ment, but our partnership is working and benefiting the collective
group.

I look forward to your questions and your continued support of
this superb weapons system.

[The prepared statement of General Hudson follows:]
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Mr. TURNER. General, thank you very much.
We will now proceed with a 5-minute round of questions. And we

will go first to Mr. Schrock, who in addition to being a member of
this Subcommittee on National Security is also a member of the
Armed Services Committee.

Mr. SCHROCK. Thank you, Mr. Chairman. Thank you all for being
here. I am very interested in the Joint Strike Fighter because I be-
lieve the finished product will no doubt be sited in the district that
I’m privileged to represent. And I know nothing about airplanes,
except when I get on them I fasten my seat belt and get off at the
end. But I was privileged to sit in the simulator over in Crystal
City, and I think even an idiot like me who knows nothing about
flying could fly that thing. It is an absolutely amazing machine.

I read some of the information that was sent to us before we
came in here, and on page 5 of one of the statements it said: U.S.
policymakers have become increasingly interested in pursuing ac-
quisition and procurement programs with allies.

Help me understand that. I’m guessing some of the parts that
are going to go into the Joint Strike Fighter can only be produced
in a certain country, and they aren’t produced here. Why can’t—
I’m not trying to be isolationist, but why can’t producers in our
country provide all the parts and systems that are going to be
needed in this new aircraft? I guess that would be for the DOD
folks.

Mr. VOLKMAN. We are interested in cooperating with our allies,
because one of the benefits of cooperation with allies is that we ac-
quire the same equipment and we expect that in the future that
we will be operating in conflicts around the world with allies, with
our closest allies. And by acquiring—by cooperating together, of
course a major advantage of that is that we have interoperability
with our allies by result of having the same equipment.

Certainly, another factor that goes into our desire to cooperate in
the development and production of equipment with allies is the fact
that in fact we would like our allies to have a high military capa-
bility. One of the things that came out of President Bush’s NATO
summit last November was an agreement on the part of allies to
engage in something called the Prague Capabilities Commitment,
which essentially is a commitment on the part of our allies to try
to increase—our European allies, to try to increase their military
capability. And, clearly, programs like the Joint Strike Fighter will
contribute to a very high level of military capability with our allies.
And, as I said, the interoperability of equipment is important.

And I could go on, but just to briefly finish, clearly the fact that
our allies contribute to the cost of an expensive development pro-
gram has been recognized by the General Accounting Office as a
major benefit of the Joint Strike Fighter program, and the tech-
nology that comes from our allies is very important. As General
Hudson said in his statement, much of the vertical takeoff and
landing technology that will be used for that aspect of the Joint
Strike Fighter program in fact originated in the United Kingdom
and still resides there. So these are all reasons why we believe it
is important to have cooperative programs with our allies.

Mr. SCHROCK. And I completely agree with that. And I agree
with the cost sharing, but I think Mr. Kucinich mentioned some of
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the cost overruns. And as I read some of the information here—and
correct me if I’m wrong—if there are cost overruns, the United
States is the one—the United States company is the one who bears
the burden of that cost increase. Is that true? And how do we as-
sure ourselves that technology—we are not going to be transferring
technology that we don’t want some bad guy to get somewhere be-
cause our friend today could be our enemy tomorrow? How do we
balance that to make sure that doesn’t happen? The cost overruns
concern me, too. Why aren’t the other countries and those compa-
nies sharing in the burden of that as well?

Mr. VOLKMAN. I think I would like General Hudson to share in
my answer. But I will just answer briefly by saying that regarding
cost overruns, we will make a decision in consultation with the
other partner nations. We will try to avoid cost overruns. That cost
overruns would not be borne by the contractors who are participat-
ing in the program, so far as I know, but would be governments
would have to decide whether to fund those cost overruns. We
would try to minimize the opportunity for a cost overrun. Clearly,
if we had to fund an overrun or thought it was the right thing to
do, we would have to come to the Congress; then Congress would
have to approve the funding of the overrun for the U.S. share. And
then, of course, we would consult with our allies and come to some
determination as to whether they would fund their share of the
cost overrun just as the United States will have to make a decision
as to whether to share—to fund a share of the cost overrun.

Technology transfer. We are being extremely thorough in work-
ing with the Department of State who has, in most cases, the final
say in what technologies are transferred. So we have gone through
a very deliberative process in deciding which technology should be
transferred, and we will in the future.

Mr. SCHROCK. Answer me if I am correct or wrong on this one.
I’m guessing the overruns are created because, from the time some-
body has the concept, the thought in their brain about the Joint
Strike Fighter, to the time it lands at a base somewhere is many,
many, many years because of all the technology increases that
occur. Why put an old piece of technology in something that is
going to be flying in eight or 9 or 10 or 11 years. And isn’t that
the reason for a lot of those cost overruns?

General HUDSON. Yes, sir. If I may, I would like to followup on
Mr. Volkman’s answer.

Mr. SCHROCK. Sure.
General HUDSON. In terms of the development cost, what the

GAO reported about is accurate. The partner countries are not
obliged to share with us any potential future cost overruns. How-
ever, we have the option to go to them, DOD can go to them and
ask for their sharing in this. It is——

Mr. SCHROCK. Why would they do that?
General HUDSON. Well, it would be to their benefit, sir, to ensure

that we indeed have an affordable effective weapons system to be
able to be deployed to the fleet. There are a couple other things
that we bring to the table here to help control costs. One of them
is, the application of cost is an independent variable. For example,
if we are going through the development program and we see that
we can meet 90 percent of one of our 430 specification points with

VerDate 11-MAY-2000 10:06 Mar 15, 2004 Jkt 000000 PO 00000 Frm 00059 Fmt 6633 Sfmt 6633 D:\DOCS\91422.TXT HGOVREF1 PsN: HGOVREF1



56

a certain amount of costs and that the last 10 percent is really ex-
pensive, we would look at the operational analysis there and maybe
we wouldn’t go for that last 10 percent and that helps us avoid ex-
cessive cost on the program.

Mr. SCHROCK. I see.
General HUDSON. The other is, we have a joint and international

configuration steering board that meets several times each year.
We look at evolving requirements and study their potential cost im-
pact on the program. That gives us a very disciplined and rigorous
method to control requirements on the program, and we ensure
that we are doing the right thing in terms of transmitting those re-
quirements to our prime contractors.

I would also like to mention that both Lockheed and Pratt and
Whitney and General Electric conducted market surveys if capabili-
ties exist in other countries in order to figure out where the world
class capabilities are that exist in companies outside the United
States. For example, the short takeoff and vertical landing tech-
nology that comes from the United Kingdom, the lift fan technology
that powers the Marine Corps variant are examples of things that
come to the table from companies in other countries. We find that
there are indeed niche capabilities out there in other countries. I
hold Lockheed, Pratt and Whitney, and General Electric account-
able for their cost, schedule, and technical performance on the pro-
grams. So it is to their advantage to indeed find the companies out
there that help them provide the best value to the United States
and our coalition allies.

Mr. SCHROCK. Thank you, very much.
Thank you, Mr. Chairman.
Mr. TURNER. Mr. Kucinich.
Mr. KUCINICH. Question to Ms. Schinasi. In GAO’s opinion, is it

likely that costs will rise in the JSF program?
Ms. SCHINASI. Yes.
Mr. KUCINICH. And then, based on GAO’s past experience with

this and other aircraft development and production programs, how
good is the Pentagon’s record on predicting and controlling cost in-
creases?

Ms. SCHINASI. We have reported on many occasions that the De-
partment continually underestimates the costs associated with its
major systems acquisition.

Mr. KUCINICH. How much are we talking about in terms of in-
creased costs over the long run? Billions of dollars?

Ms. SCHINASI. I cannot predict that.
Mr. SHAYS. If you could move your mic closer.
Ms. SCHINASI. Move your mic closer.
Mr. TURNER. We are looking for proximity.
Ms. SCHINASI. Right. In terms of the order of magnitude, I can’t

address that on this program. There have been some things done
for cost control purposes on the Joint Strike Fighter program that
we have not seen in other programs. At the same time, however,
in a report that we issued to this subcommittee in October 2001 I
believe, we recommended that the program not go forward into its
current phase because a number of the critical technologies needed
to get, not just the performance, but the costs—many of the tech-
nologies were not mature.
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Mr. KUCINICH. Recognizing the virtual certainty of cost increases,
why did the Defense Department negotiate cost sharing agree-
ments that ignored these realities?

Ms. SCHINASI. That question may be better addressed to the
DOD witnesses to answer.

Mr. KUCINICH. Well, then let me ask the Defense Department
then. I will ask General Hudson. Would you like to respond? Do
you agree with GAO’s finding that foreign partners are currently
not required to submit additional funding when costs increase for
the program?

General HUDSON. Yes, sir. I agree, they are not required to do
that.

Mr. KUCINICH. So what is the Department’s justification for com-
pletely exempting foreign partners from sharing in these increased
costs? And what’s the rationale for giving them this wholesale ex-
emption?

General HUDSON. Sir, they actually are not exempt from it.
While they do not have to provide additional funds, if we were to
ask them, they have the same interests in providing an effective
and affordable system to their warfighters. And depending on what
the nature of the cost issue is, it might be greatly in their benefit
to help us share the costs for the capability in the airplane.

Mr. KUCINICH. Well, it seems that we have a condition here
where U.S. taxpayers may be sharing a disproportionate cost bur-
den.

Now, Ms. Schinasi, DOD claims it can manage costs and there-
fore alleviate the need to ask partner countries for additional funds
by using a variety of tools. These include program management
tools, frequent partner meetings and discussions, and contract in-
centives. Do you believe these measures will guarantee that costs
will not increase?

Ms. SCHINASI. We have found consistently that when programs
move forward on a schedule-driven basis rather than a knowledge-
driven basis, that the risk mitigation and other plans that are al-
ways in place on these programs are not sufficient to control costs.

Mr. KUCINICH. That was very well put.
Now, with foreign countries contributing to the program, do they

require offsets, Ms. Schinasi?
Ms. SCHINASI. This can be seen as another type of offset, actu-

ally, this program.
Mr. KUCINICH. Jobs, technology transfer?
Ms. SCHINASI. Yes. And we have seen trends in the offset ar-

rangements that defense companies enter into expand over time to
include many of the same kinds of arrangements that we will see
in these cooperative programs.

Mr. KUCINICH. You know, Mr. Chairman, and Mr. Shays, I think
it would be useful for this committee to be able to probe ever more
deeply into this issue of offsets, because it may be that the pecu-
liarities of the structure of this system result in loss of jobs in our
country; and as we transfer technology, it then enables manufac-
turers like Lockheed Martin to push forward with the development
of even newer models to be able to be more competitive with the
models that they just transferred to other countries. And I think
it would be useful to be able to see if we are not setting in place
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here a system which guarantees ever escalating expenditures for
ever evolving technologies.

I thank the Chair. Thank you.
Mr. TURNER. Thank you.
Our chairman, Chairman Shays.
Mr. SHAYS. Thank you. It is nice to be here. I appreciate that we

are discussing what I think is a very important, obviously a very
important issue for a country. I was told when I was first elected
16 years ago that the decisions I make for the Defense Department
won’t show up for 10 years. And so as well as I thought about how
we had conducted the first Gulf war and all the equipment that we
had and so on, I mentally gave credit to those who voted in 1980,
not 1990.

Having said that, I want to just understand a few things. And
I realize some of this you have already said, but I am not quite
sure what we are saying here. First off, it is my understanding we
have the Joint Strike Fighter, the Air Force F–22 Raptor, and the
Navy FA–18EF Super Hornet. Those are the planes that we are
going to develop in the future. And, that when we are talking about
the Joint Strike Fighter, we are looking in current dollars at a cost
of $1.197 trillion. Is that an accurate cost?

General HUDSON. Sir, I would have to take that one for the
record. I don’t know where that figure comes from.

Mr. SHAYS. What is the cost of the Joint Strike Fighter going to
be when we do our 200,457 aircraft?

General HUDSON. Sir, in today’s dollars, what we submitted to
Congress with the most recent select acquisition report which came
in at the start of this year was it is in the high 30’s for the—high
$30 million per copy. That’s an average unit recurring fly away cost
for the conventional takeoff and landing variant. And it is between
the high $40 and low $50 million per copy figure for the short take-
off and vertical landing variant.

Mr. SHAYS. Isn’t that based on 1994 dollars?
General HUDSON. That’s today’s dollars. It’s actually 2002 dol-

lars.
Mr. SHAYS. So, please do the math for me. How many planes are

we ordering, and what is it going to cost us?
General HUDSON. Sir, those averages are based on 2,953—2,593,

which is 1,763 for the U.S. Air Force, 150 for the United Kingdom,
and the balance for the U.S. Navy and the U.S. Marine Corps. The
final split between the short takeoff and vertical landing variant,
the carrier variant——

Mr. SHAYS. You’re telling me a little more than what? I’m just
going to start basic and then we are going to go out with the de-
tails. What is this program going to cost? How many planes are we
going to order? And what is this program going to cost in today’s
dollars?

General HUDSON. The number of planes that the U.S. currently
intends to order is 2,443.

Mr. SHAYS. And what is it going to cost?
General HUDSON. It’s in the high 30’s. It’s about——
Mr. SHAYS. No, I don’t want to know per plane. What is this pro-

gram going to cost us?
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General HUDSON. Sir, I don’t have the grand total of that pro-
curement figure.

Mr. SHAYS. Why not? I mean, this isn’t a strange question to ask.
I want to know what the program is going to cost.

General HUDSON. Yes, sir.
Mr. SHAYS. Can anybody tell me what the program is going to

cost? Is there anyone behind you who can tell me what the pro-
gram is going to cost?

General HUDSON. Well, sir, I can give you in rough terms. The
total procurement figure is approximately $200 billion.

Mr. SHAYS. Will GAO answer this? I’m just a little—Mr.
Volkman, you can’t tell me what this program is going to cost?

Mr. VOLKMAN. [Shaking head.]
Mr. SHAYS. Why not?
Mr. VOLKMAN. We could get the information for the record, Mr.

Chairman. But off the top of my head, I don’t know what this is.
Mr. SHAYS. This is a hearing on the Joint Strike Fighter. Cor-

rect? I am asking the basic questions: What does the program cost
us? Why would I have a difficult time getting a question answered
like that? And why would someone have to come back to me? Why
is that not important?

General HUDSON. Sir, I can give you that figure. It is
roughly——

Mr. SHAYS. I know what it is says there.
General HUDSON. It is roughly $200 billion for the entire pro-

curement program for that 2,443 number.
Mr. SHAYS. I will tell you what. Before this hearing ends, I want

someone to tell me what the program is going to cost—I want you
to do that—because I have a document that tells me and I want
to know if it is right or not. But I am not going to tell you, because
you are the people that are doing it. Would GAO tell me what this
program is going to cost?

Ms. SCHINASI. The number—the support costs have not yet been
defined. But for R&D and procurement, for the numbers that the
General mentioned, we have said about $200 billion.

Mr. SHAYS. I am going to ask GAO: Do you know what this pro-
gram is supposed to cost when we build how many planes and do
we know what it is supposed to cost? I feel like I’m going through
a game here. I mean, if you tell me the F–22, you tell me we are
going to build this many planes and it’s going to cost us this
amount of dollars. And then the next hearing we have, you tell me
it’s going to cost us more dollars and we’re going to build less
planes. And the next hearing we have after that, they say it’s going
to even cost more and we’re going to build less planes. It strikes
me that the reason why you don’t want to tell me is we don’t want
to put a number to it is because we don’t want to be held account-
able to it.

Basic question: What is this going to cost?
General HUDSON. Sir, I have the answer for you here in my docu-

ments. For the 2,443 number, it is $162 billion. And that’s consist-
ent with the Select Acquisition Report that came over early this
year.

Mr. SHAYS. General, I’m sorry, I want to know what the program
is going to cost us, total, when we are all done, when we have or-
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dered all our planes, when we’ve ordered—what my briefing paper
tells me is that we estimate we are going to order 2,457 aircraft.
I’m told its estimated cost in current dollars for those aircraft is
going to be $1.197 trillion.

General HUDSON. Sir, the figures I have immediately available
here are the cost of the development program, which is baselined
at $33 billion, plus the $162 procurement. That is $195. The large
figure that you cite would include some assumptions about the op-
erating and support costs over the lifetime of the airplane, and I
don’t have those immediately with me.

Ms. SCHINASI. The information that we rely on——
Mr. SHAYS. A little louder, please.
Ms. SCHINASI. The information that we rely on is in the Decem-

ber 2002 Selective Acquisition Report. Those are the most current
dollars that we have.

Mr. SHAYS. What does that mean?
Ms. SCHINASI. The 2002 base-year dollars. It means the costs

change, I won’t say continually, but change frequently.
Mr. SHAYS. Well, unless we are willing to state the numbers, it

is kind of hard to know how things change. Does GAO have a—
have they looked at the total number of planes we want to build
and the total cost that we anticipate it is going to require us to
spend?

I had lots of questions, but I want to get by this one first. I
mean, I am looking at people looking at me like I am asking some-
thing I shouldn’t be asking. I am, like, mystified by it. It is a hear-
ing on the Joint Strike Fighter. We don’t have a lot of hearings on
it. It would seem to me that this would be like, this is what it is
costing now, and then we may have to change it later and so on.
And these are the reasons why we are changing it.

So before the hearing is over, I would like DOD to ask someone
to call someone to tell me how much these planes are all going to
cost and have a sense of it. That is what I would like.

Why don’t we do this. While that is being done——
Mr. TURNER. Mr. Chairman, would you like to even recess for a

few minutes?
Mr. SHAYS. No. You can ask them your questions second. They

have someone else that can get the answer. Someone can get up
and make a phone call or something. I don’t mean to sound arro-
gant, I am kind of amazed.

Let me ask you this: How much has the program increased since
we locked in prices with our allies, and which allies did we lock in
the prices with? Mr. Volkman, maybe you can answer. Which allies
have we locked in the price with so far?

Mr. VOLKMAN. The allies who are participating in the systems
design and demonstration phase of the program are the UK, Aus-
tralia, Netherlands, Italy, Norway, Denmark, Turkey and Canada.

Mr. SHAYS. I must have old data. I have that we have three tiers.
We have UK is one tier. The two tiers, Italy and Netherlands, and
three tiers, Turkey, Norway, Australia, Canada and Denmark. Is
that correct?

Mr. VOLKMAN. That is correct.
Mr. SHAYS. So we have three tiers, correct?
Mr. VOLKMAN. Yes, sir.
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Mr. SHAYS. Are we locked into the price with the UK?
Mr. VOLKMAN. The UK has agreed to a contribution of $2 billion

to the systems design and development demonstration phase.
Mr. SHAYS. Is that a yes? Are we locked into a price? If the price

goes up, do they have to pay the increased price?
Mr. VOLKMAN. There is no agreement on—as the GAO report

mentions, there is no agreement that if the program exceeds the
current estimate for systems design and development, of about $33
billion, there is no obligation for the UK to fund a share of the—
of any overruns.

However, we expect that they would if it was necessary.
Mr. SHAYS. So the bottom line is, they have agreed to a price,

but we are hoping that the price—if it costs more, that they will
pay their share. Is that correct?

Mr. VOLKMAN. They have agreed to contribute $2 billion. In the
event that there is an overrun to this phase of the program, we
would negotiate with them to share in the costs of that overrun.

Mr. SHAYS. How about with Italy and the Netherlands?
Mr. VOLKMAN. It is the same.
Mr. SHAYS. How about with Turkey, Norway, Australia, Canada

and Denmark?
Mr. VOLKMAN. We would do the same thing.
Mr. SHAYS. Explain to me the difference of these three tiers.
Mr. VOLKMAN. Well, the differences in the three tiers have, of

course, to do with the amount of money that is contributed to the
program by the particular partner. So in the case of the UK, it is
a $2 billion contribution to the program, in the case—which is Tier
1. In the case of Italy and the Netherlands, who are at Tier 2, it
is approximately—it is $1 billion on the part of Italy, over $800
million on the part of the Netherlands. And then the remaining
Tier 3 partners have contributed approximately $150 million each
to the program.

Mr. SHAYS. Let me just follow this one point up, Mr. Chairman,
if I could. Let me understand. What does being a one tier versus
a two versus a three tier give you? What do you buy when you are
a one tier versus a three tier?

Mr. VOLKMAN. What the partners will receive as a result of their
participation in the program is a voice in the conduct of the pro-
gram. So they will have—each of the partners has representation
in the program office. In the case of the United Kingdom, they have
a National Deputy. They will have 10 staff who are fully integrated
into the Joint Strike Fighter Program office.

In the case of—I mean, I can go through all of them if you like.
Mr. SHAYS. No. Is it basically if you are one tier, you get to have

a little bit more say how this plane turns out? If you are third tier
you basically buy whatever was made? Is that the difference?

Mr. VOLKMAN. Well, all of the partner nations have some voice
in the management of the program. And, in fact, I mean General
Hudson would probably be better able to answer the specific role
that they have in the program.

Mr. SHAYS. Let me just tell you then, I will come back for the
second round. General, if you can just write this down, or someone
on your staff. This is information I have. I would like to know if
it is true. I have that the cost of the program in current dollars is
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estimated ultimately to be $1.197 trillion, that it amounts to $81
million per aircraft, that we are anticipating building 2,457 of these
aircraft, that the Air Force is going to ultimately have 1,763, that
the Navy and the Marines ultimately will have about 680, and that
adds up to 2,443. And the difference—I basically made an assump-
tion, was prototype—between the 2,457 total aircraft that I had
originally said versus adding up the Air Force, the Navy and Ma-
rines at 2,443 as prototypes.

Now, if what I have is bad, we can blame it on bad staffwork.
But, if it is not wrong, I want to know. And so before we adjourn,
in fact, we are not adjourning today, Mr. Chairman, with your per-
mission, until we get this information. We may recess. But—and
we will go from there for me. Thank you.

Mr. TURNER. I am assuming, although I have not seen a whole
lot of activity occur behind the table where you are all sitting, that
someone is currently working to get this done for our chairman?

General HUDSON. Yes, sir. That is correct.
Mr. TURNER. Great. Obviously, there were two focuses of this

hearing. The first being the issue of cost sharing with our inter-
national partners. The second being technology transfer. We are all
aware of the overall arching issues of the cost overruns of the pro-
gram and the issues of the management of the program.

Obviously, there are some positives to the program. This is a
learning program. And there has never been anything of this size
in a program, both in international partners and DOD cross serv-
ices that has been done before. And certainly the lessons that are
learned here are going to be very valuable.

But, what is obviously important is as we go through the process
of learning is implementing and incorporating what we are learn-
ing into what we are doing as we are moving forward.

With that, GAO’s comments are certainly very important and
have been very helpful. I am very much intrigued by the issue of
the foreign partners not being required to share in cost overruns
while also having an opportunity to participate in the program dur-
ing the phases where we have already experienced cost overruns.

And my understanding in this program, is that in addition to the
United States companies and contractors, that there are also for-
eign companies and contractors that are participating in this. Is
that correct, Mr. Volkman?

Mr. VOLKMAN. Yes, sir, that is correct.
Mr. TURNER. Could you please tell me what percentage of the

overall cost overruns can be attributed to the foreign companies
and the foreign participation? Obviously, there is a breakdown as
to where those dollars go. Do we know to what extent the foreign
companies are enjoying the benefits of the cost overrun, while at
the same time those foreign countries are not being burdened with
the cost overruns?

General HUDSON. To my knowledge, sir, international industrial
participation has not caused any change in the program or our cost
estimate, either for development or for production.

Mr. TURNER. Now, that is really interesting. Why is that? Where
are the cost overruns coming from then?

General HUDSON. Well, sir, I believe that you are referring to the
change in the estimate for the development program between the
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Milestone B cost, which was from October 2001, submitted to the
Congress in early 2002, and the estimate that was submitted early
this year. That was a change from the $30 billion baseline to $33
that accounted for two items.

One was the cost to do the nonrecurring work on the weapons
system, to ensure that we were technically—that is on the airplane
and its associated elements—in full compliance with national dis-
closure policy for procurement of airplanes by international part-
ners.

And the other was a change in the estimate to do the develop-
ment work on the General Electric engine program. Back at the
Milestone B in October 2001, the estimate for the General Electric
engine work was for a limited interchangeability qualification of
that engine. By interchangeability, I mean the ability of either the
General Electric or the Pratt engine to operate within the airplane
on an equivalent basis without any change in common hardware or
interfaces between the engine and the airplane.

Since that point, DOD decided that the qualification program
would be for the full GE engine. So there was some additional de-
sign work, ground test and flight-test work that would be required
to ensure that the full GE and Pratt engine were interchangeable
within the JSF. So those two things were the reason for the change
in the development price from the Milestone B to the SAR that was
submitted earlier this year. Almost nothing else changed.

Mr. SHAYS. Can I just ask I question? Do you agree with what
was just said?

Ms. SCHINASI. I would only note that GE is partnered with——
Mr. SHAYS. But the cost numbers and the increases. Your num-

bers were different than his numbers, the General’s numbers.
Ms. SCHINASI. No. Ours are the same for that period of time.
Mr. SHAYS. From what period of time?
Ms. SCHINASI. From October 2001, when the estimate was sub-

mitted, until today.
Mr. SHAYS. Thank you, Mr. Chairman.
Mr. TURNER. OK. Well, let’s take one aspect of the positive. In

this process there are lessons that are being learned in managing
programs that are across DOD departments and then also internal.
In addition to the Joint Strike Fighter, there is an opportunity for
these lessons learned, both in management procurement and also
in relations, that—and policies that might be helpful.

Could you tell us some of the things that have been learned that
may have not been known before, since this is an enormous under-
taking that can be applied to future systems for all of our benefit?

General HUDSON. Yes, sir. A couple of those lessons would be in
the area of requirements. A little over 3 years ago, the U.S. Air
Force, the U.S. Navy, the U.S. Marines Corps and the United King-
dom signed a joint operational requirements document. This has
been one of the real success stories in the program. That is one
that, I believe, that would be a good lesson learned for other pro-
grams in the sense that we worked for about 5 years on that re-
quirements document.

We got a good solid set of requirements that looked at not only
combat capability that was needed in the post-2010-threat environ-
ment, but also considered affordability for development, for pro-
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curement and for owning and operating the airplane. So that was
a very positive one. The other lesson I would provide is in the area
of looking forward in terms of technology transfer. We have done
a great deal of work over the last almost 2 years now to look at
technology transfer and the risk and benefits associated with that,
not only from government-to-government perspective but from in-
dustry-to-industry perspective.

As you know, the first global project authorization was approved
by Congress at the end of this past year. This was the first global
project authorization. It did take some time to implement, but it is
working successfully and State Department is working the imple-
menting agreements in less than or equal to the 5-day goal that
they signed up for.

So although that one took a good while and much work was put
into that, that is a very, very positive lesson learned for programs
of this type in the future.

Mr. TURNER. Thank you, General. Mr. Schrock.
Mr. SCHROCK. I am not sure that I have any questions as much

as a comment. I guess I kind of understand where they are all com-
ing from. I was, in my two and a half decades in the Navy, I saw
every program that ever hit the street had cost overruns. I guess
I asked why then, and I ask even more so now.

I don’t know how we get our hands around it, unless, as I said
earlier, from the time a concept is put on the table, until the time
it hits the water in the case of the Navy, or in the air in the case
of the Air Force, so much happens, so much technology changes, so
many ideas flow into the process, look into your office, General,
that that is what causes the cost overruns. Is that right? Am I way
offbase on that?

General HUDSON. One of the things we know, sir, as you have
pointed out, is that technology can change over time. And if re-
quirements, that is new requirements, are allowed to flow
unabated into a program, that that does indeed drive cost. That is
why we have had, since the start of the development program here,
what we call a Configuration Steering Board, which is in charge of
working with the DOD acquisition communities and the warfighter
representatives who set the requirements.

Those two together work to ensure that we have a disciplined ap-
proach to any potential changes that we might entertain in the pro-
gram, because it will drive costs.

Mr. SCHROCK. I am just wondering if there are ways to shorten
the time lines. I know Admiral Vern Clark, Chief of Naval Oper-
ations, is trying to get the LCS, the Littoral Combat Ship, in the
water in just a couple of years to hopefully prevent some of this,
but to have a system that is plug and play, so if there are tech-
nology changes, you unplug one thing and plug in another.

I think that is a unique concept, and I think it is going to work.
Is that a possibility for some of the new aircraft coming down the
pike?

General HUDSON. Yes, sir, it is. And, in fact, we designed that
exact capability into this airplane in terms of the avionics and soft-
ware. We did it from the ground up. We worked about 5 years in
what we call an open architecture, because we know that, just as
we see in personal computers at home, we see fast changes in tech-

VerDate 11-MAY-2000 10:06 Mar 15, 2004 Jkt 000000 PO 00000 Frm 00068 Fmt 6633 Sfmt 6633 D:\DOCS\91422.TXT HGOVREF1 PsN: HGOVREF1



65

nology where the technology gets better, and in fact cheaper, and
it works better. We know the same thing happens within avionics
that go into military airplanes.

So what we designed into the backbone of the Joint Strike Fight-
er was what we call this open architecture. And what that does is
it gives us a capability to cope with obsolescent parts. It gives us
the capability to insert technology into this airplane in a way that
we have to do an absolute minimum of regression testing, and we
have the capability to change software modules, and, in fact, com-
plete those modules if we like, due to the way the architecture is
designed and implemented within the airplane.

And in many ways, the avionics and software on this airplane,
that is the sensors, how the data from the sensors is processed and
displayed to the pilot and used in combat is the heart and soul of
lethality and survivability. So the open architecture is something
new for us for the complete system within a tactical jet. It will pro-
vide us tremendous flexibility in the long term and cut down the
cost to insert new technology, and to play it into the field.

Mr. SCHROCK. This may be an unfair question, but I can under-
stand how you can shorten the time to land on a ship, to get it in
the water. Why can’t we do that—when was the—when did the
Joint Strike Fighter—when did somebody first say Joint Strike
Fighter? I should know the year? How long ago was that?

General HUDSON. I am sorry, sir. I didn’t understand the ques-
tion.

Mr. SCHROCK. When the Joint Strike Fighter concept first went
to paper and people started developing that, how long ago was
that?

General HUDSON. The concept demonstration phase, which was
the competitive phase between Boeing and Lockheed, started in
November 1996. There was a very short competition before that,
but that was the main competitive phase.

Mr. SCHROCK. And then, I guess, they will be in the Fleet and
your squadrons in the Air Force in 2008? That is 12 years. That
is what I am talking about. I am not criticizing or complaining, but
I am saying in ships now, you can do it in a few years. Why can’t
that same concept, why can’t that same mentality be put into the
development of some of those new air systems? There may be a to-
tally logical reason.

General HUDSON. Yes, sir. Well, we have done some things to cut
down the cycle time and ensure that we don’t overrun this time
line that we have now. For example, when Lockheed and Boeing
competed for the contract award for Joint Strike Fighter, each com-
pany had to fly and demonstrate a conventional takeoff and land-
ing variant, short take off and landing and carrier variant. They
did that. And those—each company built two airframes that flew
the three variants and proved that.

Those were not prototypes, however, they were just concept dem-
onstrators. So they didn’t have a representative set of avionics or
low-observable coatings or things like that on the airplane. So the
fact that we flew those concept demonstrators helps us tremen-
dously for understanding what capability we have and being able
to have confidence in the time line that we have now.

VerDate 11-MAY-2000 10:06 Mar 15, 2004 Jkt 000000 PO 00000 Frm 00069 Fmt 6633 Sfmt 6633 D:\DOCS\91422.TXT HGOVREF1 PsN: HGOVREF1



66

And, in fact, 2 years from this fall, we will fly the first of our
full-up developmental airplanes that will have the required 8,000
hours of structural life; these airlines will have the representative
avionics in them, the weapons bays and everything that the oper-
ational airplane will have.

In 2008, our first production airplanes hit the ramp, and we
begin testing and getting them ready for full-up operational capa-
bility in the Marine Corps in 2010, the Air Force in 2011, and the
Navy and the UK in 2012. This fall we have our first engine in the
test cell. So it does take a few years to put all of the piece parts
together to bring the airplane into the field and ensure it is correct.

But, with the time lines that we have, it all fits together and it
is not too far away.

Mr. SCHROCK. The first demonstration phase, I guess, was to
prove that it wouldn’t fall out of the air?

General HUDSON. Yes, sir. It was designed to prove that, whether
or not the competing companies had the ability to design and fly
an airplane that would meet the fundamental needs of the services.

Mr. SCHROCK. My time has expired.
Thank you, Mr. Chairman.
Mr. TURNER. Mr. Chairman.
Mr. SHAYS. I am pretty much a fan of this program. It may not

seem evident from the way I feel right now. But, I think it makes
sense to try to have three branches use the same plane. I think
there is logic, that if you can use 80 percent of the same part in
a plane, that makes sense.

But, in the chairman’s statement, he pointed out that this could
be a model for 21st century weaponry acquisition or it could fall
prey to the same cost growth, scheduling delays, and interservice
bickering that has plagued so much in the cold war. That is one
thing he pointed out. That is one thing we want to get a handle
on.

Then he said, today we ask whether international participation
and technology sharing are being managed so as to maximize bene-
fits and minimize risks to the Department of Defense, DOD’s larger
program. That is one thing we also want to have a sense of.

And he pointed out, at the request of GAO’s Accounting Office,
at our request, we asked them to examine the complex set of rela-
tionships between the Joint Strike Fighter Program and its eight
international partners? We want to know about the cost-sharing
benefits that go in this program.

He pointed out in their report, and I would like GAO to speak
to this, released today finds the JSF Program is strongly in need
of management and oversight because the international partici-
pants currently have no requirement or incentive to share in cost
growth.

Now, I am not sure how that has been answered. And then, he
pointed out the level of collaboration also demands greater access
to sensitive defense technologies than we are accustomed to, and
we are trying to sort that out. So that is kind of our objective. I
mean, it would have been nice, and we will get it, to know what
this program is supposed to cost based on our numbers today. We
know it will be different, but it gives us a target to then begin to
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say, well, why is it going to cost more, why it is going to cost less?
What are all of those new things that have changed?

So I would like to know from GAO, what are you saying about
this program? Am I to feel good about it? Bad about it? Or some-
where in between?

Ms. SCHINASI. As you know, Mr. Chairman, we believe that the
program went forward into this phase before it was ready to do
that, because its technologies were not mature. That time has al-
ready passed.

Mr. SHAYS. That is a criticism that you have also had with the
F–22.

Ms. SCHINASI. That is correct.
Mr. SHAYS. Your point is that we are actually starting to produce

before we have the technology? That is one criticism. I would like
that addressed by the rest here. So what is the answer to that
issue? Did you hear her point or were you talking about something
else? The first criticism and concern was, both with the F–22 and
the Joint Strike Fighter, we are going into production before the
technology is there to support the production. What is the response
that we have in that regard?

General HUDSON. Well, sir, the Department of Defense, prior to
the Milestone B, which is in October 2001, as part of the require-
ments to go through the Defense acquisition board review, which
Mr. Aldridge chaired at that time, we did a report that looked at
the readiness of the system to enter the system development and
demonstration phase.

And the review of the documents and the work that DOD did
showed that it was ready to go. I know that——

Mr. SHAYS. OK. So the answer is, you disagree that you think
that your production, the technology was there to support the pro-
duction based on this study. Is that your answer?

General HUDSON. Yes, sir.
Mr. SHAYS. OK. What is the second one?
Ms. SCHINASI. You are back to me. The issues that we raised in

this report are more of a prospective nature than they are of some-
thing that has actually happened. But, what we are looking at,
first the—the basis upon which you enter into a cooperative pro-
gram has to do with equitable sharing, which is not defined very
well, but it is still is a concept that underlies——

Mr. SHAYS. You are concerned about who is going to ultimately
pay, and will they pay the full cost of the program?

Ms. SCHINASI. We think it should be recognized that the financial
contribution that was part of the basis for having a cooperative
program will change over time. There are percentages that have
been established. It was originally established in a percentage
range. So for example, a Level 1 partner was going to contribute
roughly 10 percent. A Level 2 partner, roughly 3 to 5 percent. A
Level 3 partner, roughly 1 to 2 percent. These were the guidelines
that were laid down as we started into this program.

Mr. SHAYS. OK. In my way of looking at it, and maybe Mr.
Volkman you can respond to this. I would just think, and tell me
why there is a reason, or that I just don’t know it, I would think
you would basically figure out the cost to produce this plane, and
then you would set the price based on the cost, and then whoever
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wanted this plane, would pay this cost. I mean, that is kind of the
way that I would like at it. But, I mean, there is a reason we are
not doing it that way because——

Mr. VOLKMAN. Well, I am not really sure how to answer the
question. We arranged—our goals at the outset were to have a
Level 1 partner contribute 10 percent to the systems design and
demonstration costs as we knew it at the time. Obviously, as a re-
sult of our negotiations, not all of our partners or prospective part-
ners were able to meet a strict 10 percent goal. So we——

Mr. SHAYS. How did we come up with that 10 percent?
Mr. VOLKMAN. Maybe I should explain that. It was recommended

I explain this. The phase of the program we are in right now, is
to develop the airplane and demonstrate that it is ready to go into
production. So it is a very lengthy part of the program where we
are designing the plane so it is ready to be manufactured.

Mr. SHAYS. We have seen both planes. We saw them both to-
gether before they were chosen. I mean, I am talking about the
Boeing plane versus Lockheed. So we have had a little bit of knowl-
edge on the contest that has taken place. But, what I am trying
to understand, there is a reason, and it may be a very good reason,
that you went out on the hearing.

Was there the thought that somehow we might develop this
plane, but never ultimately produce it? I mean, in other words,
that we would go through this process and decide we couldn’t af-
ford it. We ultimately figured we were going to build this plane. Is
that correct?

Mr. VOLKMAN. That is correct.
Mr. SHAYS. So just get me by this hurdle. Why wouldn’t we say

to whoever wants to buy this plane, you have to pay this cost? And
why did we decide we wanted someone to pay 10 percent? There
is a reason, but we don’t know it.

Mr. VOLKMAN. I think it was a judgment at the time as to what
the likely participation would be among various partner nations
who might be interested in participating with us in the program.
I mean, clearly, most nations cannot afford to join as partners in
a program at the—at the same extent that the United States can.

So I think, you know, we made a judgment that a Level 1 part-
ner would likely to be able to contribute the approximately $2 bil-
lion into the program that the United Kingdom has agreed to pay.
We made some other judgments as to what——

Mr. SHAYS. Does that give them the right to buy the plane less
than a third tier would pay?

Ms. PATRICK. No. I have been listening to this, and maybe I can
help with this. The condition for being a Level 1, 2 or 3 partner
has to do with the level of contribution those countries want to
make to the SDT phase. It does not at all require them to buy air-
craft. And it also does not stipulate anything about the price at
which they will buy aircraft if they come to decide to buy aircraft
later on.

Mr. SHAYS. Tell me why would they do it. Why even bother to
participate? I am trying to see what both sides get here. I don’t
know what people get out of this.

Ms. PATRICK. A number of the countries were interested, because
they do think that they will buy the Joint Strike Fighter aircraft.
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So they wanted to be present at the creation, as it were. The UK
is probably the very best example of that. Where the UK decided
that it was willing to forego developing its own tactical fighter in-
dustry to the extent that would be required if they had to develop
this aircraft on their own, and they would partner with us instead.

A very early, very robust, tight working relationship, and the
most funding into SDD. Also, perhaps not surprisingly, one of the
most important features of the technological innovation of the Joint
Strike Fighter came from the UK, the lift-fan technology, a lot of
the work that has to do with the Marine Corps variant.

Other countries saw this program as an opportunity to learn
about tactical aviation, whether they decided to buy the airplane
or not. The Netherlands, for instance, decided that their knowledge
and insight based on this investment in the program, would help
allow their aerospace industry to be a major pillar in their own
country. So they wanted to learn, to the maximum extent available,
keeping in mind the foreign disclosure requirements, etc., about
this program.

Mr. SHAYS. Do you understand why we are asking these ques-
tions? I mean, what you are describing now raises good questions
for us to ask. And it raises, you know, some real concerns as well.
I mean, we are trying to have a sense of, our partners, are they
going to be paying the costs that that they should be paying? And
what do they get out of this? What do we get out of it?

Well, one of the things they get out, it seems to me, is they get
our technology. One of the things you are suggesting to me is that
we have gained and learned some technologies from them.

Ms. PATRICK. Correct.
Mr. SHAYS. I think that needs to be put on the table. But, I am

still—it seems to me what you are saying, is if you are either 1,
2 or 3, you get to participate in the program, and you get to have
some influence as to how the program goes.

So now I am going to ask a logical question. Does being 1 give
you more ability to influence the program than being 3?

Ms. PATRICK. I think, General Hudson, you can answer that be-
cause you have worked that day to day.

General HUDSON. Yes, sir, it does. The primary way that it does
that is that in the joint operation requirements document that I
mentioned earlier, there are four signatories on it. That was signed
in the spring time of the year 2000. The signatories are the U.S.
Air Force, the Marine Corps, and the United Kingdom. So there is
an advantage to being a signatory on the requirements document.

They also have, the UK has 10 people that work for me in my
office. So they have people spread throughout my team, working
various jobs on the team.

Mr. SHAYS. OK. Now, Mr. Chairman, do you mind if I keep
going?

Mr. TURNER. Please, proceed.
General HUDSON. Sir, I have the numbers that you asked for ear-

lier.
Mr. SHAYS. Why don’t we hold off on them. I am not going to for-

get about them. So what you have said is they get to have some
say. If you are one tier, you got to have a little more say than 2
or 3. Correct?
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General HUDSON. Yes, sir.
Mr. SHAYS. Now, does that allow them to be able to have an air-

craft sooner than some other countries? In other words, are they
first—do they get to jump us? The number I gave you of 2,443, do
we get all our airplanes and then they get theirs? Or do we do a
kind cost sharing, not cost sharing, but they get so many if we get
so many? How does that work?

General HUDSON. The United States buys the first production
airplanes, sir, planned now for 2006. The U.S. procurement profile
will go probably for about 20 years past that. What will happen is
that, as the United States buys airplanes and deploys them into
the fleet, there will be enough production capacity to allow for air-
planes to be built for partner nations.

Mr. SHAYS. You are missing my question. You gave me a long an-
swer, I think with all respect, to what can be shorter. I am just
simply asking, do the Brits, basically because of their participation,
get to be able to say, well you get the first 100, then we get 10,
you get the next and so on.

Is it that kind of arrangement? Otherwise, I am wondering why
they would participate.

General HUDSON. Well, it goes by priority. They, as the Level 1
partner, they are able to procure first amongst the partner coun-
tries. And they start in 2008.

Mr. SHAYS. I understand the United States comes first. I under-
stand that. We are putting up most of the cost, with all due re-
spect. And I just wanted to know, this has to be something that
has been talked about. Is this classified information?

General HUDSON. Well, they do have an advantage in procure-
ment, because they are earlier——

Mr. SHAYS. Is there an agreement in writing that says how many
planes they get at a certain time, or is this still to be decided?

General HUDSON. It is still to be decided, sir. The UK has a—
they have a goal which they have stated of 150 Joint Strike Fight-
ers. We know that they intend to begin procurement in 2008. The
exact number of airplanes year by year, over the life of their pro-
curement, is yet to be determined.

Mr. SHAYS. OK. Why don’t you give me those numbers.
General HUDSON. These are the numbers that I have here. You

were correct, 1,763 for the Air Force, and 680 for the Navy and the
Marine Corps. That makes the 2,443 that you cited earlier.

Now, there are 14 jets that will be flown in a development pro-
gram.

Mr. SHAYS. Right.
General HUDSON. At one time, there used to be 13. This goes

back about 3 or 4 years——
Mr. SHAYS. So it is 14?
General HUDSON. Yes.
Mr. SHAYS. What are we looking at now? What are we looking

at the cost of this?
General HUDSON. For the SOD development program here, $33

billion. For the production program, this is just the U.S. Airplanes,
$162 billion. And our estimate for the operating and support costs
for the U.S. airplanes is $332 billion.
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Mr. SHAYS. So this number that I have of $1.1 is way off, $1.1
trillion is just totally off.

General HUDSON. Yes, sir. I don’t know what the basis for that
is. I would love to see those numbers and try to figure out where
they come from, but these are the numbers that we carry in my
office.

Mr. SHAYS. OK. If I add up all of those numbers, what did you
get to? I need it in your words, not mine. So I don’t want to add
it up and put it the on the record. I want you to put it on the
record.

General HUDSON. Yes, sir. I get $527, sir.
Mr. SHAYS. OK. So you are saying $527 buys 2,457 aircraft.
General HUDSON. Yes, sir. It does the development, it buys them,

and it supports them over the life of the fleet.
Mr. SHAYS. Supports them. You mean, it is not just the cost of

them, it is the operation? I just want to know the cost of this plane.
General HUDSON. Yes, sir. The $33 billion does the development

work.
Mr. SHAYS. The $162 is production?
General HUDSON. Yes, sir.
Mr. SHAYS. I will take those two. So that is—basically, that is

the cost of the aircraft?
General JUDSON. Yes, sir. The $33 and $162.
Mr. SHAYS. Do you want to put it on the record?
General HUDSON. Yes, sir. To do the ongoing development and to

procure the airplanes.
Mr. SHAYS. It is $195 billion.
General HUDSON. Yes, sir.
Mr. SHAYS. For 2,457 aircraft?
General HUDSON. Yes, sir.
Mr. SHAYS. Maybe one of your folks could put on the cost per air-

craft from that, just division. There is an average. Could I ask one
last question?

Mr. TURNER. Certainly.
Mr. SHAYS. I would just like to clarify a question I asked earlier

to GAO. When you were giving me costs, General, I seem surprised
by your number versus GAO. I am looking at page 13. Maybe I
misunderstood you, because I wasn’t listening as well as I should
have. But, on page 13 in the second paragraph, it says DOD—this
is in the Joint Strike Fighter acquisition report. It says, DOD and
the program office officials told us there could be instances where
the partners would not be expected to share cost increases. For ex-
ample, cost estimates for the system development and demonstra-
tion phase have increased on multiple occasions since the program
started in 1996.

During that time, the expected cost for this phase went from
$21.2 billion to $33.1 billion. And I get a difference of $12.9 billion.
And I thought you gave me a $3 billion. I am just—that is why I
asked GAO if those numbers—and you said you agreed with the $3
billion.

General HUDSON. Sir, the $3 billion number I gave was from the
Milestone B in October 2001, to the report that came over here
early this year.

Mr. SHAYS. So I used a different timeframe?
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General HUDSON. Yes, sir.
Mr. SHAYS. So you agree with GAO that it is $12.9 since?
General HUDSON. Yes.
Mr. SHAYS. OK. Thank you.
Ms. SCHINASI. Mr. Chairman, could I add something to that? We

came up with, instead of the $195, the roughly $200 billion for the
total cost, because we added the additional development of about
$4 billion that was in the concept demonstration phase.

Mr. SHAYS. So you added the $5 billion more. Do you concur with
that number?

Ms. SCHINASI. Well, it was $4 something.
General HUDSON. Yes, sir. That is correct, if you count the com-

petitive phase.
Mr. SHAYS. OK. Thank you. Appreciate it. Thank you for getting

those numbers to me, General. Thank you.
Mr. TURNER. Well, Chairman Shays said that he is a fan of this

program, and certainly I can tell you that I am also. And I think
in looking at this, the Joint Strike Fighter people are very excited
about its capabilities and what it is going to be able to do for the
military.

And I have a series of questions, but first I would like to pause
for a second, General. If you could highlight some of these for us,
as to the Joint Strike Fighter, what are we talking about in trying
to achieve here?

General HUDSON. Well, sir, there are several very important
things that I would like to highlight for you briefly. First off is the
ability to design, develop and deploy an airplane that is highly
common between a variant that not only works off the U.S. aircraft
carrier, but off an expeditionary airfield, such as the Marine Corps
might use, and have from a conventional runway that the Air Force
might use.

This gives us, by means of high commonalty within the airframe
and within the avionics and software in the airplane, a very afford-
able airplane to buy and also to operate. Within any system, the
largest expense in the life-cycle cost is a cost of owning and operat-
ing the airplane. With high commonality, we can certainly make in-
roads into what we know is the high cost of operating and owning
most systems.

The other thing is that we will be able to do is, we have an air-
plane that is multi-role in nature, that is, can accomplish both the
air-to-ground mission, and it has inherent air-to-air capability. And
we have been able to design that such that it is highly common,
which also gives us a broad base of operations to cut into operating
and support costs.

And we have interoperability as one of our key performance pa-
rameters. We know that in coalition warfare, we want to have this
plane to be able to interoperate, in other words, pass voice and
data information with ships at sea, with the facilities on the
ground, with other airplanes in the air and with spaceborne assets.
So we designed this capability up front.

Mr. TURNER. This weekend, I led a congressional delegation of 11
Members that went to Wright-Patterson Air Force Base. It included
the chairman of the Armed Services, Duncan Hunter, the chairman
of Airland, who is also the vice chairman of the overall Armed
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Services Committee, Kurt Weldon, to look at the development of
science and technologies and research and development.

We had a focus of the technology of tomorrow that is going to be
for the battlefields of tomorrow. One of the phrases that we heard
from Ms. Schinasi, is that the technology has not been mature, but
yet you moved forward into different phases. And one of the things
that I find in this whole process is that to some extent, when you
are talking about research and development, you are talking about
inventions, you are talking about creativity, you are talking about
doing something that someone hasn’t done before, we don’t want to
go buy something that is yesterday’s technology, we don’t even
want to buy today’s technology, we want to buy tomorrow’s tech-
nology.

And managing how we incorporate tomorrow’s technology into a
process that is being managed today is a difficult one financially.
The phrase mature technology, though, is one that I would like you
to respond to, General, in that it does seem to me that this is a
process, specifically of the Joint Strike Fighter, which is one at the
same time that we want to manage costs, we are talking about in-
novation, and we are talking about projecting toward the tech-
nology of tomorrow in this and the inherent impact that that is
going to have on cost.

General HUDSON. Yes, sir. One of the significant challenges that
we have in this development program is to integrate the tech-
nologies that we identified the last phase of the program into our
design. So, I would like to give you a couple of examples of work
that we did in the last phase of the program that we are now inte-
grating into the design.

The first one is in the radar. We did some work in the last phase
of the program on technology maturation, so that we could build
a high-performing radar in a very affordable fashion. That tech-
nology demonstration work we did in the last phase has paid off
handsomely. In fact, approximately next April, we will have our
first radar hit the test bench.

So that is a good example of technology maturation work that
was done in that last phase. We are building that now. And we will
begin testing it next year. But it gives us the capability to put the
technology we need in the airplane in an affordable manner. There
is an example in the subsystems in the airplane. We did a project
where we took an F–16, and tore out the traditional hydraulic
flight controls in the airplane and replaced it with what we call—
it is actually a system that runs by digital control to actuators lo-
cated at the flight control services, eliminating the usual lines and
hydraulic requirements in an airplane.

We demonstrated this. This it is now part of our baseline design.
It is brand new technology that was never used like this in a fight-
er before. So we have captured that in our design process. So we
have attempted to focus in this phase on the integration of those
technologies, which we know need to be in airplane to make sure
that it is survivable, lethal, supportable and affordable, but yet
allow us to keep ourselves on track for schedule and performance
and cost in this phase of development.

Mr. TURNER. In the materials that we have for this hearing from
the staff of the committee, they highlight some of the costs savings
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that we will experience, or have experienced, as a result of the
Joint Strike Fighter Program’s structure. And its goals being one,
that the services anticipate that the size of their order will hold
down production costs because a common base or common craft
that is being designed, that the acquisition program’s affordability
is impacted by reducing the development production and ownership
costs of the program, relative to other fighter procurements and
that you have incorporated various DOD and commercial best prac-
tices in the Joint Strike Fighter program.

Still, obviously that is not enough to have warded off the cost in-
creases that everyone wants to avoid. And the program can be open
to criticism as we have looked to others that have not shared in
those cost increases. But I think that, I would like you to clear this
up for me, because as we have had this discussion, the—when we
talk about costs and the different phases and what the partners
will pay for their various portion of costs, once this plane actually
gets into production, the full cost of production of the plane will be
paid by anyone non-United States who purchases that plane, cor-
rect?

General HUDSON. Yes, sir. That is correct.
Mr. TURNER. So that the concern, though, is that the initial cost,

the development costs, the invention costs are not at a 100 percent
basis going to be placed or burden onto that purchase price cost of
a copy. That is what I am getting from this hearing. So there will
not be a recovery of the overall expectation of what we are going
to have spent to come up to the level of production?

General HUDSON. Yes, sir. It is correct that partner countries are
not required. We have the option of going to them for additional
funds, but they are not required to share in development cost in-
creases.

Mr. TURNER. And I guess that is where it begins to defy what
people’s normal common sense expectation would be of how cost
and prices are set. Because, you know, generally if someone is
going to go set about doing research and development for a product
that they are going to put in production, they include those costs,
as to what it took them to get to that point. I think that that is
where people are struggling here is that not only are they not going
to be included, but they are also, even though they shared in a por-
tion of those, other countries, they are not sharing in the escalation
of those costs as we get to the production point.

Now, is that correct? Is that a correct description of basically
what people are struggling with?

General HUDSON. Yes, sir. I think you have described that cor-
rectly. It is correct that when we come to the production of the air-
planes, the partner countries or whoever else would procure the
airplane, they pay the full price of the airplane. And also for oper-
ating and support, they would pay the costs of spare parts and the
cost of training and so on and so forth, just like the United States
would.

Mr. TURNER. But they will not be paying the costs that have
been expended prior, in research and development that takes it up
to the point of production?

General HUDSON. No, sir. Not unless, if there are cost overruns
in the development phase that the United States went to them for
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additional funds, and if they produced those additional funds, they
would, of course, share in an increase in the cost of development.
If they did not, they would not.

Mr. TURNER. So then the sharing of those costs, though, does not
bear a relationship to the per unit number that they will be acquir-
ing?

General HUDSON. That is correct, sir.
Mr. TURNER. Let’s shift just a second, Mr. Chairman, if you don’t

mind, to the issue of technology transfer. We are almost coming to
the planned ending point of the hearing, although I understand
from the chairman that we may continue it.

General, could you speak about the issue of technology transfer.
Here you are in a partnership where you are sharing technology
internationally, and you are sharing in technology because you
want your product to be responsive to your customers, which also
may be your partners on battle fields. So you also want the sharing
of knowledge there in technology as this is developed, so that as
a team, when these countries get together, they will be more effec-
tive.

I think one of the concerns that was raised, of course, is that
your friend today may be your foe tomorrow. But in the group that
you have put together, perhaps the degree of concern is not as high
of those individuals. But, there may be in the next level of that,
you know our friends may not necessarily be our friends. And could
you talk about that, expanding on distribution of technology trans-
fer and what—how that might be being addressed in this program?

General HUDSON. Yes, sir. We spent some years developing and
working on the process for Joint Strike Fighter. There is a rigorous
process in place to determine which technologies can be transferred
on an industry-to-industry basis, let’s say for example from Lock-
heed Martin or one of their subs or suppliers to a company who
would be performing Joint Strike Fighter work from another coun-
try.

So that process is in place. We adhere to it very carefully. There
are measures in place to ensure that that technology is appropriate
for transfer. We worked that through the national disclosure policy
community. And it is defined by what kind of authorizations exist
for that technology transfer, either within the global project author-
ization, or the various TAAs that might be put in place for this pro-
gram.

There are also equivalent agreements in place between the gov-
ernment of the United States and other participating governments
as there would be for any type of cooperative development program.
These security agreements are in place. They are carefully struc-
tured within each one of our partner countries to ensure that any
information that might be provided to these countries is carefully
protected, and that the individuals who get access to that informa-
tion are properly vetted within their own systems as they are in
ours.

So we have that disciplined system in place for government-to-
government as well as industry-to-industry. And the importance of
the technology transfer, I think, is illustrated very well by the time
that it took to get the global project authorization in place. It was
very carefully done.
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It covers only unclassified information, and only unclassified in-
formation that is not very sensitive. The rest is all done by the nor-
mal TAA process. So there is agreements and procedures in place
to govern the transfer of this information on both sides.

Ms. SCHINASI. Mr. Turner, can I add to that?
Mr. TURNER. Yes, please.
Ms. SCHINASI. I think one of the things that we tried to raise in

our report is the concept of expectations, and how there may be dif-
fering expectations on this program. What we have seen and heard
from some of the partner countries in here is that there is an ex-
pectation that they will have access to certain technology that they
believe they need, to not just develop and produce, but also to sup-
port this airplane.

And that those expectations are probably, if not certainly, going
to run into conflict with previous decisions that the United States
has made on transferring technology.

The partner expectations for what technology they will have ac-
cess to are not always going to be in accord with what the United
States has certainly not done in the past, and maybe is not willing
to do right now. So one of the issues that we have looked at is this
idea of supportability of this aircraft.

Many of the partner countries want the ability to maintain and
support the aircraft. There are significant technology transfer
issues associated with that. And we have not yet determined what
the support plan is going to look like. So what we have tried to do
is say this is—the General described a set of safeguards in place—
but, there will continue to be pressure pushing on the policy level
about how much technology we are going to transfer.

I would say the GPA that has been referred to, the Global Project
Authorization, is more a matter of process, how quickly can we get
it through, not what the decision should be as to whether or not
to release it.

Mr. TURNER. Very good. That is a good point as to how we oper-
ationally do this and that being overly restrictive may impact our
overall goals. I appreciate you making that point, Mr. Chairman.

Mr. SHAYS. Thank you. We are getting toward the end here. But
let me go through a few questions as it relates to the issue of stra-
tegic best value sourcing, as some call it.

I am going to read you the explanation before I read you the
questions. Because I want to make sure the explanation is accu-
rate. DOD and the Joint Strike Fighter Program Office have said
that the use of competitive contracting is central to meeting part-
ner expectations for industrial return and will assist in controlling
program costs. Two things. In other words, one advantage is con-
trolling program costs. Another is we participate, and we get to
have our industry make some of the product that goes into making
the airplane.

Joint Strike Fighter officials use the term ‘‘best value’’ to describe
this approach, which is a departure from other cooperative develop-
ment programs that guarantee predetermined levels of work based
on contribution.

I guess I was kind of in the old world. I figure you contribute so
much, then you get to make so much. Partner representatives gen-
erally agree with the Joint Strike Fighter competitive approach to
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contracting, but some emphasize that their industry’s ability to win
Joint Strike Fighter contracts whose total value approaches or ex-
ceeds their financial contributions for the Joint Strike Fighter’s
system development and demonstration phase is important for
their continued involvement in the program.

So I would like to ask Mr. Volkman and General Hudson to de-
scribe the relationship between the strategic best value sourcing, as
described in the DOD Industrial Impact Study, and the best value
concept that has been promoted since the beginning of the system
development and demonstration phase.

Mr. VOLKMAN. Well, I think what we do in the award of sub-
contracts, generally, is we expect our prime contractors to make
subcontract decisions on a best value basis.

Mr. SHAYS. So if they can make it overseas, you make it over-
seas.

Mr. VOLKMAN. Well, what I am trying to do initially is to say
that we ordinarily expect our contractors to make a decision as to
who they subcontract with on what would be characterized as a
best value basis.

Mr. SHAYS. I am trying to understand it. Maybe I jumped in too
quick. But since I already jumped in, what I am hearing you say
to me is, wherever they can make the project the best at the lowest
cost, you want them to make it there.

Mr. VOLKMAN. Right. So if there were foreign sources that can
make it at the best value, at the best cost, we would expect that
they would go to foreign sources. Now, of course, it is a lot more
complicated than that, because of limitations on certain foreign
sourcing that are contained in laws and regulations. But as a gen-
eral rule yes, we would expect that they would do that.

Mr. SHAYS. Conceptually, I understand that. Now what?
Mr. VOLKMAN. So in the case of the Joint Strike Fighter Pro-

gram, clearly, one of the things that we would like to see is our
partner countries who are participating in the program, for their
industries to benefit on a best value basis.

Mr. SHAYS. Right.
Mr. VOLKMAN. So there is—I am now going to the strategic

sourcing concept. There is some value in the prime contractors
making decisions to award work in a particular country on a best
value basis.

Mr. SHAYS. Is it accurate to say that if you are 10 percent of the
total production—excuse me, of the development costs, that you
don’t—aren’t guaranteed that you will have 10 percent of the pro-
duction contracting? That is not—you won’t.

Mr. VOLKMAN. Well, at this phase of the program, we are not
making any commitments as far as——

Mr. SHAYS. But the answer to the question is really yes? I am
repeating what I think you told me. And tell me if I am wrong. You
are going to, wherever you can make the product the best, the best
product at the lowest cost, as a general rule that is the concept
that guides you. So if the Brits contribute 10 percent of the devel-
opment cost, if they did, they are not guaranteed that they get 10
percent of the production?

Mr. VOLKMAN. That is correct.
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Mr. SHAYS. OK. Now, in a helicopter that Sikorski makes in my
district, as I was viewing the plant, the frame was built by the Jap-
anese, the tanks that are going to be on the outside of this aircraft
are built by the Brazilians. And the arguement to me now is, but
the value added, the real, you know, expensive value-added stuff
is still going to be done in the United States. And so it was intrigu-
ing to see this case brought in and these various parts coming in
from all over the world.

I make an assumption that the Joint Strike Fighter is going to
be made all over the world and that we hope that more than eight
countries buy it. Is that an accurate statement?

Mr. VOLKMAN. That is correct.
Mr. SHAYS. OK. Ms. Patrick, do you want to add anything? You

are nodding your head. It doesn’t get on the transcript.
Ms. PATRICK. No. I do agree with all that you have said.
Mr. SHAYS. OK.
Ms. PATRICK. It is really a very radical departure from the offset

paradigm, in that really never before have countries made invest-
ments in the SDT phase of a program, in the way that the Joint
Strike Fighter is structured. And they make those investments
without any guarantee of a proportionate amount of business in re-
turn for that.

And so it could be more, it could be less than their proportion.
Mr. SHAYS. I think you kind of sense where I am going. Conceiv-

ably, first off, I would in a chauvinistic way, like to think that
Americans would make the best no matter what part it is. We
wouldn’t necessarily make the cheapest, but I would also make an
assumption that we would make the best. Now, maybe that is an
assumption that I shouldn’t make.

Having said that, I also make an assumption that when we are
making a plane, that it is my obligation to make sure the best part
is in every place, so that if for instance the Brazilians can do some-
thing that makes the plane lighter and safer or whatever, I owe it
to the men and women and to our country to make sure that that
is what we buy. I would like to think again, though, that we can
do it ourselves.

But I know that in some cases it might be built at less cost and
maybe even superior in some instances. What I am wondering,
though, is now I am back to where I was in the beginning. I don’t
understand—you have to explain to me in a way that I can under-
stand why we are seeing a 1-percent investment in production with
the Phase 3.

Ms. SCHINASI. Level 3 was originally roughly 1 to 2 percent.
Mr. SHAYS. OK. I don’t understand that. Unless it is to say, I

mean, I can understand wanting to buy it at 1 percent. That is a
pretty good deal. I like that part of the deal. I can understand why
they want it. I don’t quite—it seems to me that it gives them a
plane before someone else who hasn’t participated, logically,
though, you are saying that hasn’t been resolved yet. Is that true,
Ms. Patrick?

Mr. VOLKMAN. I think your questions earlier were, do partner
nations have some priority in receiving airplanes? I think that is
what you asked earlier. The answer is yes.

VerDate 11-MAY-2000 10:06 Mar 15, 2004 Jkt 000000 PO 00000 Frm 00082 Fmt 6633 Sfmt 6633 D:\DOCS\91422.TXT HGOVREF1 PsN: HGOVREF1



79

Mr. SHAYS. What you told me hasn’t been resolved is, how we
phase in our 2,400 plus planes with what the Brits want and the
others. So before we get our final 2,400, the Brits are going to get
some along the way. And what I am hearing you say under oath
in this committee is there is no agreement yet as to when they
start to get their planes. That still has to be resolved. Is that cor-
rect, Ms. Patrick?

Ms. PATRICK. That is correct, as well. The final quantities or in-
tents of the partner countries have not been set yet.

Mr. SHAYS. But have the phase-ins of when they start to get
planes been? This is a digression, but I want to clear the record for
that.

General? This is a trick question. What is on the record right
now is there is no agreement, which is a little hard for me to ac-
cept, because it would seem to me that there would be some gen-
eral agreement, that, you know, you don’t get 2,000 planes before
we get 50. If I were the Brits, I would want to make sure that
somewhere—I was going to get my planes when I wanted them.

General HUDSON. Sir, the only firm time we have is from the
UK, which would start in 2008. That would be their first procure-
ment of an airplane.

Mr. SHAYS. We don’t know how many planes—in 2008 is when
we get our planes too?

General HUDSON. Yes, sir. Our first delivery is in 2008. The UK
will procure their first airplane planes in 2008, with the first deliv-
ery in 2010.

Mr. SHAYS. How many will they get?
General HUDSON. Nominally, 150 total over a certain number of

years.
Mr. SHAYS. Has that been determined? I am not asking what it

is. I am not asking you to tell me what that is, but has that been
determined?

General HUDSON. The number per year in each and every year?
No.

Mr. SHAYS. OK. That was somewhat of a digression, but we
seemed to be on that topic. I want to come back to the issue of best
value. Tell me what we get having the Turks, the Norwegians, the
Australians, the Canadians and Denmark with their 1 percent par-
ticipation. What do we get for that?

Mr. VOLKMAN. Well——
Mr. SHAYS. In each case.
Mr. VOLKMAN. Well, first of all, we get a financial contribution

from those nations to participate in the development phase. And
they share in the risks associated with developing the airplane.
They are putting money up with no guarantee that the product
that comes out the other end is going to be an airplane that is usa-
ble. Now, we have high confidence that that is the case.

But since development of high performance airplanes are risky,
what we have asked, and what our partners have agreed to do, is
to share in that risk by putting up costs.

Mr. SHAYS. I guess if I was in Turkey, I would want to be able
to explain why I invested $150 million into this. Tell me what they
tell their constituents.
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Mr. VOLKMAN. Well, I mean the reason why these countries are
interested in investing $150 million or $2 billion into this program
is because they will be in a position at some point in the future,
like us, to have a high performance aircraft. They also believe
that——

Mr. SHAYS. Let me just—it relates to my question, so allow me
to do this. But based on the way we are going to develop the plane,
there is no promise that they get to make any part of the produc-
tion, because their investment does not guarantee them any pro-
duction. Is that correct for the record?

Mr. VOLKMAN. Their investment in the systems design and dem-
onstration program does not guarantee them any portion of the
production program.

Mr. SHAYS. Because we are going to go to the strategic best value
sourcing, correct?

Mr. VOLKMAN. We have—the way in which contracts will be
awarded for the present phase of the program, systems design and
demonstration——

Mr. SHAYS. I am not talking about buying the plane contracts.
I am talking about the production. I asked the question, that their
participation in the $150 million does not guarantee them any pro-
duction contracts.

Mr. VOLKMAN. No, it does not.
Mr. SHAYS. So the only thing it seems to me that they have

bought is that if there are 12 countries in line, these 1, 2, 3, 4, 5,
Tier 3 comes before those who didn’t participate at all. I am not
fishing around. I just want some logic here.

Ms. PATRICK. Well, let me see if I can take a shot at this. For
all of the countries who have made partnership investments, in ad-
dition to some of the motivations having to do with the spot in line
for buying airplanes if they decide to do it, their hope is that by
learning more about the aircraft, learning more about which con-
tracts are going to be let, being closer, having closer ties to the pro-
gram office and to the contractor team, their industries will be in
a better position to bid effectively on a best value basis.

We call it best value, not low cost. Best value. In other words,
best technology at, you know, the appropriate cost.

On components on this aircraft program. And your example of
Turkey was very much to the point, in that for a number of the
companies, a number of the countries rather, they are having trou-
ble explaining this to their parliamentarians because they have not
been sourcing a proportionate return yet on their investment. And
so——

Mr. SHAYS. And the fact is——
Ms. PATRICK. And that shows that the best-value principle is in

fact working as advertised.
Mr. SHAYS. OK. Thank you for putting it in the record. I mean

it’s very logical to me. For 150 million, you’re—and this is not a
bad thing—you’re on the inside track. You are there as the plane
is being developed. You begin to know where the needs are. You
make contacts. So all things being equal, you’ve got a better shot
at knowing, to say—you know, you can point out to the people, to
Lockheed in particular, we can make that for you. You can go to
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your people back home and say, we can do it for you. OK. That
makes sense.

So I guess the last thing that I would want to do—thank you.
I think I should have asked you first, why did you keep that a se-
cret in any way? Is there anything else you want to tell me that
you——

Ms. PATRICK. Well, I think the other—I mean, since you asked.
Mr. SHAYS. I mean, you know, what I’ve been wrestling with; if

you can end my agony here, we could have the hearing end a lot
sooner.

Ms. PATRICK. I would be delighted to do that, sir. But I think it’s
very important to understand how these contracts have actually
worked and how the competitions have worked.

Mr. SHAYS. I would like to understand.
Ms. PATRICK. Because it really has worked as a level playing

field in that, you know, the RFPs go out and all bidders bid: nu-
merous U.S. companies, some foreign companies. And it’s not as if
there’s any direction to a foreign supplier or if, you know, there’s
anything other than full and open competition. And as I said ear-
lier, a number of the foreign countries and companies have been
very disappointed that they haven’t won each time; that at the cur-
rent stage of the program, their return is not equal to their invest-
ment.

But in my office we studied some of those issues pretty carefully
because we wanted to learn those lessons quickly. And there were
instances where companies submitted their bids late, you know,
foreign companies. Well, that’s a noncompliant bid. There were
issues where they bid in terms of ship sets instead of units. You
know, the contracting system is working on a best-value basis. So,
you know, I think that——

Mr. SHAYS. Are you going to have anything to do with the pur-
chase of the Presidential helicopter? Because if so, I’d like to put
in a good word for Sikorsky.

Let me end with this, if I could. There are three different num-
bers now—two different numbers on the record. One I put on the
record, which was 1.1—I put in the record $1.1 trillion for total cost
of these planes. General, you put on the record 3 point—excuse me,
$332 million, billion, or $332 trillion. And I misspoke, because
where we got the number—and help me out here. We got the num-
ber from the ‘‘CRS Report for Congress Joint Strike Fighter, JSF,
Program Background Status’’ and issues updated June 16, 2003.
And in that report I’ll read you this first paragraph, because the
numbers there, unless I’m just missing something and deserve to
be embarrassed here, this is what I’m reading: ‘‘It’s under funding
and project cost. The Defense Department’s quarterly Select Acqui-
sition Report, SAR, of December 30, 2002 estimated the Joint
Strike Fighter program at $1.997 trillion.’’ So it wasn’t $1.1; they
had $1.9 in current year dollars for 2,457 aircraft, which equates
to a program unit acquisition cost of $81 billion per aircraft. So am
I adding some other number? Are they adding other numbers that
are not—or are they just way off the chart?

General HUDSON. I don’t know sir. I’m going to have to go back
and look at that and figure it out. What you said earlier about the
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$332, that was the cost of owning and operating the airplanes over
the fleet life.

Mr. SHAYS. Oh I’m sorry. Right. It’s $195. I’m sorry.
General HUDSON. Yes, sir. I gave you $145; and the GAO is cor-

rect, if you count the $4 billion that was spent on the——
Mr. SHAYS. I understand. But you understand my problem is

when I’m looking at a document from the congressional report—
and I just read it to you—and we are at this unbelievable number
of $1.9 trillion versus your $195 billion, you can understand—I like
the Library of Congress you know. So they’re way off or I’m just
reading it wrong.

So anyway, that’s on the record, we need to clarify. OK. I just
wanted you to know where staff got our information from. Does
anybody need to speak to that issue at all?

Ms. SCHINASI. Do you want to say something, Brian?
Mr. SHAYS. Yes, thank you.
Mr. MULLINS. Yes, sir. I have a copy of the Selected Acquisition

Report that you referenced from your report, and I haven’t seen the
CRS report so I don’t want to comment on anything they’ve done.
But in the SAR it says that the total cost for the quantity you men-
tion was $199 billion, like we referenced before, you may have.

Mr. SHAYS. Which is your number with the—and it’s your num-
ber, General, with the 4. OK.

Mr. MULLINS. I think you might have a decimal, or comma, in
the wrong place there.

Mr. SHAYS. Who might?
Mr. MULLINS. Somebody might. I’m sorry. Not you. They might

have. But I haven’t seen their report so I don’t know.
Mr. SHAYS. Could we—and by the way, if they’re doing a report

that’s so inaccurate, I hope they show them to you and I hope you
review them because it needs to be straightened out. Would you get
back to us as to the dialog with the Library of Congress? I’ll ask
the GAO to do that.

Ms. SCHINASI. Yes.
Mr. SHAYS. I appreciate, Mr. Chairman, the time you have given

me. I think I’ve asked the questions I’ve wanted to ask. Do you
have others?

Mr. TURNER [presiding]. No, Mr. Chairman and I’m assuming at
this point, not at this instant, but that we would proceed to ad-
journ rather than just continue.

Mr. SHAYS. Right. Now we would definitely adjourn. But if you
could do the question that you and I both ask—if I could ask it.

Is there anything that you were prepared to answer that we
should have asked you? Is there anything that we should have
asked that you didn’t want to answer but I’d still like you to an-
swer? No, bottom line is I learn a lot from the something that we
left out that you put on the record.

I’ll give you an example. At one of the hearings we had on bio-
logical warfare, we were about to adjourn and one of our witnesses
said, well, I just want to tell you what weighs on my mind a lot.
He said—and this was an editor of a major medical magazine. He
said, My biggest fear is that a small group of dedicated scientists
will create an altered biological agent that will wipe out humanity
as we know it.
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Now, I’m not asking for a show stopper like that, but that was
important he put on the record. Is there anything that needs to be
put on the record? And, Mr. Mullins and Ms. Schinasi, is there
anything that was said that was not the way you view it? Other-
wise I’m going to assume that everything we’ve learned from DOD
has basically been as you see it. Is there anything, any disagree-
ment?

Ms. SCHINASI. I don’t know about a disagreement, but I would
like to restate what I see is the issue. I’m not sure it’s been stated
exactly this way. We went into this program with a certain set of
assumptions. One of those is that we would have increased inter-
operability with our allies. You can get interoperability in ways
that don’t require them to have the same kind of equipment we do.
That’s one.

But the other is that there are a set of expectations that the
partner governments have here and the partner industries that
will continue to push most heavily on Lockheed Martin as the
prime supplier. They are the ones who have to look at future sales
and profitability, and so the decisions that they make now will be
geared, you know, obviously toward their continued well-being.

And so I would just like to caution that there are places where
their well-being may in fact deviate from the well-being of the De-
partment of Defense in terms of its own goals and the broader U.S.
technology base in terms of what we would pay to develop the tech-
nologies that we provide to the military. And so I would just like
to say that the pressures are going to be on Lockheed Martin, and
I think it is important, even though our work was prospective, to
continue to look at the decisions that get made in this program to
make sure that we stay on track with our original goals.

Mr. SHAYS. I’ll tell you my concern. My concern is that in the
process of their—of all of us looking at cost, that conclusions are
made that too much of this plane can be made overseas, and that
in fact we make too much of it overseas in spite of the fact that
the United States is the major purchaser of it. You could argue,
well, we’re getting a cheaper plane; but the problem is we’re not
getting our men and women making this plane.

And I’m not supporting the requirement that 75 percent of some-
thing or 50 percent has to be U.S. content. But I hope that some-
how, General, you have the ability to say, you know, no, this prod-
uct, this part of the plane is going to be made in the United States.
I don’t know, ultimately, I mean is it conceivable that—well, I—you
know, I’m opening up another door. But the bottom line is I’m look-
ing at three people looking at me, and I’m thinking, what were
they thinking? The bottom line to this, is there a danger that too
much of this plane will be made overseas if it’s based on price and
quality, but price? Yes.

Mr. VOLKMAN. Well, I’ll ask Ms. Patrick to address that. But one
of the things that I would like to say before the hearing closes is
it seems to me that the Joint Strike Fighter is a program that we
in the Department of Defense should be proud of and in fact are
proud of.

Mr. SHAYS. Right.
Mr. VOLKMAN. I think we’ve done and General Hudson has done

a remarkable job of putting together what so far is a highly suc-
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cessful international program. And my hope is that in the future,
more of our major programs are conducted with partners like we’re
doing on the Joint Strike Fighter program, where we share the
benefits and share the risks and the costs associated with develop-
ing a complex piece of military equipment with partners, so that
in fact they will also have the military capability that we feel is
essential for our allies to have so that they can participate with us
as equal partners in military operations around the world.

In the final analysis, the Department of Defense is about mili-
tary capability, and we want our allies to have similar military ca-
pabilities to ours so that we can operate effectively with them. I
think that our allies are not concerned about having too much of
the airplane built overseas. They’re concerned that in fact they will
get a fair—what they consider to be a fair amount of aircraft in
their countries. And I think that that’s really going to be the bal-
ancing act.

Mr. SHAYS. But there is some irony if they never buy the plane
but they get to make a lot of it. It does raise some questions.

But I do want to agree with Mr. Volkman. I’ve had a number of
hearings and I’ve been much more comfortable with the Joint
Strike Fighter program than I have been on a number of other our
defense programs, which I think some have been quite good. So I
think so far I have a view that we’re doing pretty well. And I do
want to thank you, General, and Ms. Patrick as well. I think it is
a program that is working fairly well.

Anything, Ms. Patrick. General.
General HUDSON. Yes, sir. Just a point for clarification. Three of

our eight key performance parameters are in this area of
supportability. We talked a little bit about that, but that was done
up front to have the right emphasis on design such that the air-
plane would be affordable to own and operate. The production
MOUs that we expect to sign starting with the U.K., that’s an on-
going process that will take another year to 2 years before we get
all that in place. There’s much discussion about that timing, but
that’s work yet to come.

This program has all the potential to give us the advantages we
need in coalition warfare with interoperability and other things so
that our sons and daughters can fly and fight in the future and win
successfully.

So thank you for the additional time, sir.
Mr. SHAYS. I thought you were going to close by saying that you

think it’s very important that an American President be flown in
an American-built helicopter. Thank you very much.

Mr. TURNER. Thank you, Mr. Chairman. Well, I know one thing
for certain, that both—for the chairman, myself as vice chairman,
Mr. Schrock, and other members of this committee, the committee
certainly supports this program regardless of what other individual
members might say. The purpose of this hearing is in the aspect
of oversight by this committee, is not a position of opposition to the
program. And in that process of oversight, what we’re looking at
is, you know, what are we doing? What are we learning? Are our
policies correct? Are our past policy decisions correct? Is there any-
thing that needs to be modified?
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We know that that is a very difficult program, both techno-
logically, the relationships internal to DOD and the joint services
and the foreign partnerships, and certainly the financial issues and
the staggering numbers of the actual costs that we’re dealing with
both in research and development and ultimately in production. We
appreciate your participation.

Mr. SHAYS. Mr. Chairman, just one last thing. I’m going to save
GAO the trouble of verifying with the Library of Congress. They’ve
called us and they said a decimal point was in the wrong place. So
therefore it wasn’t, you know, 1.997 billion. And they also said
therefore the 81 is wrong. So to their credit, they’re allowing us to
say that. A wrong decimal point, amazing what it can do. Thank
you all very much.

Mr. TURNER. Excellent. Which illustrates that as we go through
this process——

Mr. SHAYS. At least someone was watching.
Mr. TURNER. As we go through this process of oversight, making

certain that the information that everyone has is correct, and that
was occurring is occurring. We do know that there are a tremen-
dous amount of successes and we certainly look forward to your
success. And with that we’ll be adjourned. Thank you.

[Whereupon, at 1:20 p.m., the subcommittee was adjourned.]

Æ
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